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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended September 30, 2011. Pursuant to the
FCC’s Reconfiguration Orders, the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program in non-border areas generally consists of two broad
stages of activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120) in Stage 1 and
the relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2.
There are two phases of reconfiguration for each of these stages — the planning and negotiation
phase that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and
Sprint Nextel and the implementation phase that consists of the physical retuning of the radio
system. The Canadian border reconfiguration is also occurring in two stages: Stage 1 is non-
Public Safety and Stage 2 is Public Safety. The exact frequencies being reconfigured vary in
each FCC-defined Canadian Border Region. Reconfiguration in the U.S.-Mexico border region
is affected by ongoing international discussions between the United States and Mexico, and the
Mexican border region band plan is under development.

Nearly all licensees in the program, except for those in the Mexican border region, have
completed FRA negotiations, with 99 percent of the FRAs anticipated for such licensees
submitted to the TA as of September 30, 2011. Physical retuning was complete for 81 percent of
all FRAs, except for those in the Mexican border region, as of September 30, 2011. The main
goal of the reconfiguration process — separating Public Safety and commercial cellular operations
— has been achieved for a substantial number of licensees.

Reconfiguration of Non-Border Stage 1 Licensees

In non-border Stage 1 (Channels 1-120 and Southeast ESMR channels), 99 percent of the
FRAs have been negotiated and submitted to the TA. Physical retuning is complete for 99
percent of the FRAS.

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd
21818 (2004) (“Report and Order”); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120
(2004), amended by Erratum, WT Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Second Report
and Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008); Third
Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and
Order”); Fourth Report and Order, 26 FCC Rcd 1937 (2011) (collectively “Reconfiguration Orders”).

% See 47 C.F.R. § 90.676(b)(3).

® The references herein to Channels 1-120 should be understood to reflect the pre-rebanding channelization of the
806-809 MHz/851-854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band channelized
into Channels 1-230.



Hl]l] M| Transition Quarterly Progress Report
W Administrator for the Quarter Ended September 30, 2011
Reconfiguration of Non-Border Stage 2 Licensees

With 99 percent of the FRAs for non-border Stage 2 (NPSPAC and Expansion Band)
licensees submitted to the TA, the main activities for these licensees are occurring in the
implementation phase.  Non-border Stage 2 licensees retuned, reflashed, or replaced
approximately 58,000 radios (first touches) in the third quarter, raising the total number to
approximately 1,345,000 radios as of September 30, 2011. Physical retuning was complete for
70 percent of non-border Stage 2 FRASs as of September 30, 2011. During the third quarter, the
TA conducted an Implementation Planning Session in NPSPAC Region 18: Louisiana. At the
session, the TA worked with licensees, vendors, and Sprint Nextel to develop a consolidated
implementation schedule for the region that identifies key milestones and dependencies
associated with reconfiguration implementation activities, which enables licensees to proceed
with implementation.

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by March 31, 2011 were required to request additional time
from the FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) by filing a
supplemental request for waiver of the rebanding completion deadline.* During the third quarter,
the TA received 33 supplemental requests for waiver from non-border licensees that were filed
with the PSHSB. On October 3, 2011, the PSHSB released an Order addressing non-border
licensees’ supplemental requests for waiver that were filed since December 30, 2010.> The
PSHSB separately addressed the waiver requests of licensees with executed FRAs and licensees
without FRAs. The PSHSB granted waivers, in whole or in part, to licensees with executed
FRAs. It granted a specific waiver date to each licensee, with January 17, 2012 as the latest
waiver date granted. Licensees with executed FRAs that will not complete the physical
reconfiguration of their systems by their waiver date granted by the PSHSB must request
additional time by filing a supplemental request for waiver. In addition, the PSHSB held in
abeyance the waiver requests of licensees without executed FRAs and directed such licensees to
take further action.

Reconfiguration of Canadian Border Region Licensees

FRA negotiations for Canadian border Stage 1 (non-Public Safety) licensees are complete
with 100 percent of the anticipated FRAs submitted to the TA.> As of September 30, 2011,
physical retuning was complete for 80 percent of Canadian border Stage 1 FRAS.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees continued
to move forward with planning, negotiation, and implementation activities in the third quarter.
As of September 30, 2011, 87 percent of the FRAs anticipated for Canadian border Stage 2

% See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 25 FCC Rcd 17776 (2010) (“December 2010 Waiver Order”).

®See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 26 FCC Rcd 14162 (2011) (“October 2011 Waiver Order™).

® There is one Canadian border Stage 1 Subscriber Equipment Deployment (“SED”) agreement that still needs to be
amended to include the reconfiguration of the licensee’s infrastructure to become a full FRA.

2
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licensees were submitted to the TA. Most of the remaining licensees without an FRA have
negotiated a Planning Funding Agreement (“PFA”) and are engaged in planning activities or
FRA negotiations. With regard to implementation, physical retuning was complete for 28
percent of Canadian border Stage 2 FRASs as of September 30, 2011.

Some Canadian border Stages 1 and 2 licensees completed FRA negotiations and
submitted an FRA to the TA, but the TA initially did not approve the FRA pending resolution of
frequency conflicts with Canadian stations. These licensees were unable to proceed with
implementation activities. In May 2011, although the frequency conflicts were unresolved at the
time, the TA provided limited approval of these FRASs to enable these licensees to move forward
with certain implementation activities. On August 1, 2011, the FCC announced that it reached
an arrangement with Industry Canada for sharing spectrum in the 800 MHz band. The FCC
stated that the technical sharing principles “will pave the way for completion of 800 MHz
rebanding” by U.S. licensees operating along the U.S.-Canadian border.” The arrangement
specifies the schedule triggers for transitioning Canadian facilities from the channels needed by
the U.S. to complete rebanding along the border. The arrangement resolves the frequency
conflicts with Canadian stations, and the TA fully approved all of the affected FRAs. These
licensees can proceed with their implementation activities.

Canadian border licensees that did not complete physical reconfiguration by April 14,
2011 were required to file a request for waiver of that deadline with the PSHSB by May 31, 2011,
except for certain licensees for whom the requirement is tolled.® During the third quarter of 2011,
the TA received eight requests for waiver from Canadian border licensees that were filed with
the PSHSB. On December 5, 2011, the PSHSB released an Order addressing Canadian Border
Region licensees’ requests for waiver.® The PSHSB separately addressed the waiver requests of
licensees with executed FRAs and licensees without FRAs. The PSHSB granted waivers, in
whole or in part, to licensees with executed FRAs, granting a specific waiver date to each
licensee. It granted the waiver dates requested by licensees that proposed to complete their
rebanding by June 1, 2012. For licensees seeking extensions beyond June 1, 2012, the PSHSB
granted partial waivers until June 1, 2012. The PSHSB granted waivers until December 3, 2012
to licensees with FRAs that cannot complete rebanding because a “downstream” licensee is
blocking their replacement channels. Licensees with executed FRAs that will not complete the
physical reconfiguration of their systems by their waiver date granted by the PSHSB must
request additional time by filing a supplemental request for waiver. In addition, the PSHSB held
in abeyance the waiver requests of licensees without executed FRAs and directed such licensees
to take further action.

" “ECC Announces Major Spectrum-Sharing Agreements with Canada and Mexico Enabling 4G Wireless
Broadband and Public Safety Communications in the Border Areas,” News Release (rel. Aug 1, 2011).

8 See “Public Safety and Homeland Security Bureau Provides Guidance for Submission of Requests for Waiver of
the April 14, 2011 Deadline for Completion of 800 MHz Rebanding in Regions Along the U.S.-Canada Border,”
Public Notice, 26 FCC Rcd 5179 (2011) (“Canadian Border Waiver Request Public Notice”).

° See Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the April 14, 2011
Rebanding Deadline in Regions Along the U.S.-Canada Border, Order, DA 11-1965 (rel. Dec. 5, 2011) (“December
2011 Waiver Order™).
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Reconfiguration of Puerto Rico Licensees

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and will end on March 19, 2012. As of September 30, 2011, 71 percent of
the FRASs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-821/861.5-
866 MHz were submitted to the TA. Physical retuning was complete for 14 percent of these
FRAs as of September 30, 2011.

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAs to the
TA. In May and July 2011, the TA conducted Implementation Planning Sessions for Puerto
Rico NPSPAC licensees and worked with licensees, vendors, and Sprint Nextel to develop a
consolidated implementation schedule for the region, enabling licensees to proceed with
implementation. Physical retuning was complete for 17 percent of Puerto Rico NPSPAC FRAs
as of September 30, 2011.

Reconfiguration of U.S. Virgin Islands Licensees

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI”) began on March 21, 2011 and will end on March 20, 2012.° FRA negotiations for
USVI licensees that must be reconfigured from 816.5-821/861.5-866 MHz are complete with
100 percent of the anticipated FRAs submitted to the TA. Physical retuning was complete for
100 percent of these FRASs as of September 30, 2011.

Closing Process

It is important for licensees and Sprint Nextel to complete closing activities in a timely
manner. Failure to do so can result in significant program delays, lost or misplaced actual cost
support documentation, and other issues that could substantially impact amounts owed by or due
to Sprint Nextel. To the extent that licensees are unable to appropriately document costs (as
specified in the TA’s published guidance), this can result in either delayed payments to licensees
or refunds due from licensees to Sprint Nextel.

While the completion of physical reconfiguration activities is a significant milestone,
licensees and Sprint Nextel must complete all closing process activities in order to complete
reconfiguration and perform all contractual requirements in the FRA. Closing process activities
include modification of FCC licenses, equipment reconciliation, Actual Cost Reconciliation
(“ACR”), and the preparation, execution, and delivery of the closing documents, including an
FRA Completion Certification. ACR, which includes the true-up of cost support documentation
with the estimated costs in the FRA and reconciliation of payments made or to be made by Sprint

19 See “Public Safety and Homeland Security Bureau Announces that the 12-Month Transition Period for 800 MHz
Band Reconfiguration in the United States Virgin Islands (Region 48) will Commence on March 21, 2011,” Public
Notice, 26 FCC Rcd 1948 (2011) (“USVI Public Notice™).
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Nextel, is the last significant milestone in the reconfiguration process before execution of the
closing documents.™

The TA continues to observe some delay in the closing process. For those FRAs that
have closed, the average time to close the FRA after completion of physical reconfiguration
activities is 11.6 months.*® For those licensees that have completed physical reconfiguration
activities but have not closed the FRA as of September 30, 2011, an average of 20.2 months has
elapsed since the completion of physical reconfiguration activities. The TA notes that of the 300
FRAs in the closing process as of September 30, 2011, 191 FRAs (64 percent) are in the ACR
process. Of those, 104 FRASs (54 percent) are aged greater than 12 months, while the rest have
been in the ACR process for less than a year.

The TA encourages licensees and Sprint Nextel to expeditiously complete ACR and other
closing activities. Licensees should document costs as they are incurred and not wait until after
the completion of physical retuning to begin the required documentation of costs. Licensees and
Sprint Nextel should complete ACR and other closing activities in accordance with the
timeframes established in the Actual Cost Reconciliation Fact Sheet.™® The TA monitors the
closing process and will continue to track a licensee’s reconfiguration until it has completed the
closing process and submitted an FRA Completion Certification.

! Licensees are required to maintain cost support documentation for a minimum of 18 months after the closing of
the FRA.

12 The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.

3 The Fact Sheet is available at http://www.800TA.org/content/resources/ACR_Fact_Sheet.pdf.
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. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfiguration Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways: (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAsS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 1: Non-border FRAs Submitted to the TA as of September 30, 2011**

1000
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500
400
300
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0]

Number of FRAs

Stagel Stage2
M Total Submitted 913 860

M Total Expected 914 863

e Stage 1: 99 percent of non-border FRAs have been submitted to the TA
e Stage 2: 99 percent of non-border FRAs have been submitted to the TA

14 Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRAs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico.
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Chart 2 shows the number of Canadian Border Region FRAs that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

Chart 2: Canadian Border FRAs Submitted to the TA as of September 30, 2011%
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M Total Submitted 75 107
M Total Expected 75 123

e Stage 1: 100 percent of Canadian border FRAs have been submitted to the TA'®
e Stage 2: 87 percent of Canadian border FRAs have been submitted to the TA

Chart 3 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bands included in FRAs submitted to the TA.

15 Sprint Nextel is the data source for the number of expected FRAs. SED agreements are counted as submitted
FRAs in this chart.

18 There is one Canadian border Stage 1 SED agreement that still needs to be amended to include the reconfiguration
of the licensee’s infrastructure to become a full FRA.
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Chart 3: Call Signs in Submitted FRAs by Band*’
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Chart 3 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 call signs not yet in FRAs reflects
the material number of call signs to be reconfigured that are located in, or affected by, the
Canadian and Mexican border areas. For NPSPAC call signs, the difference is again the border
factor (both Canadian and Mexican), as well as an indication that a number of the outstanding
non-border FRAs are for large systems with multiple call signs.

2. Reconfiguration Implementation

The TA generally measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signs that Sprint Nextel reports as being cleared by licensees.™®

Chart 4 depicts the number of non-border FRAs for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

7 Data is based on the FCC’s Universal Licensing System (“ULS”) database. This chart does not include Expansion
Band call signs.

18 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.

8
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Chart 4: Non-border FRAs with Physical Retuning Complete as of September 30, 2011

1000
900
800
700
600
500
400
300
200
100

0]

Number of FRAs

Stagel Stage2
B Physical Retune Complete 905 604

M Total Expected 914 863

With physical retuning complete for 99 percent of non-border Stage 1 FRAS, Channels 1-
120 clearing is nearly complete. Furthermore, 78 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of September
30, 2011. The difference between the percentages of call signs and FRAs is attributable to the
fact that the FRA statistics do not include agreements in border areas, while the call sign
statistics do include call signs in border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generally require more
time and coordination than was needed for Stage 1 systems. As of September 30, 2011, the
licensees in 70 percent of non-border Stage 2 FRAs had completed their physical retunes and
transitioned to their new channels. Furthermore, 45 percent of Stage 2 call signs were reported
by Sprint Nextel as being cleared by licensees as of September 30, 2011. The difference
between the percentages of call signs and FRAs is attributable to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include call signs in
border areas. The retuning of base stations to a licensee’s new channel assignments and
commencement of system operations on the new channels is a significant milestone because it
means that the main goal of the reconfiguration process — separating Public Safety and
commercial cellular operations — has been achieved.

Chart 5 shows the number of Canadian Border Region FRAs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.
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Chart 5: Canadian Border FRAs with Physical Retuning Complete
as of September 30, 2011
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Physical retuning was complete for 80 percent of Canadian border Stage 1 FRAs as of
September 30, 2011.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability requirements among
numerous licensees in a region and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of
September 30, 2011, the licensees in 28 percent of Canadian border Stage 2 FRAs had completed
their physical retunes and transitioned to their new channels.

B. Recent Developments

1. Certifications of Completion of Band Reconfiguration

On July 14, 2011, the TA certified that band reconfiguration is complete in NPSPAC
Region 38: South Dakota and NPSPAC Region 46: Wyoming pursuant to the requirements in the
Report and Order and the FCC’s rules.® The certifications mean that all licensees in the regions
that were subject to reconfiguration have relocated to their new channels and modified their FCC
licenses to delete their old frequencies or cancelled their licenses. This also includes
modifications to Sprint Nextel’s network and licenses to cease operations below the ESMR band
and modify or cancel all relevant licenses to remove any authority to operate below the ESMR

19 See 800 MHz Transition Administrator, LLC, “Certification of Completion of Band Reconfiguration in NPSPAC
Region 38: South Dakota,” WT Docket No. 02-55 (filed July 14, 2011); 800 MHz Transition Administrator, LLC,
“Certification of Completion of Band Reconfiguration in NPSPAC Region 46: Wyoming,” WT Docket No. 02-55
(filed July 14, 2011).

10
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band. Furthermore, all of the frequencies in all 800 MHz sub-bands (i.e., NPSPAC, Interleaved,
Expansion, Guard, and ESMR bands) in the regions that were subject to reconfiguration have
been cleared. The certifications do not mean that licensees have completed all tasks associated
with rebanding. Licensees in the regions still may need to complete a second (or subsequent)
touch of their subscriber units to remove the pre-rebanding channels, submit final
reconfiguration cost documentation to Sprint Nextel and/or the TA, complete the Actual Cost
Reconciliation process, or close their FRAs in order for them to complete their individual
reconfiguration activities.

2. Requests for Waiver of Rebanding Completion Deadline

a. Non-border licensees

Non-border licensees with executed FRAs that did not complete the physical
reconfiguration of their systems by March 31, 2011 were required to request additional time
from the PSHSB by filing a supplemental request for waiver of the rebanding completion
deadline.®® Affected licensees filed supplemental requests for waiver with the PSHSB and were
directed to provide copies of the filings to the TA and Sprint Nextel. During the third quarter,
the TA received 33 supplemental requests for waiver from non-border licensees that were filed
with the PSHSB.*!

On October 3, 2011, the PSHSB released an Order addressing non-border licensees’
supplemental requests for waiver of the rebanding completion deadline that were filed since
December 30, 2010.>* The PSHSB granted waivers, in whole or in part, to licensees with
executed FRAs. It granted a specific waiver date to each licensee, with January 17, 2012 as the
latest waiver date granted. For licensees seeking extensions beyond January 17, 2012, the
PSHSB granted partial waivers until January 17, 2012 for licensees to either complete
reconfiguration or file a supplemental request for waiver at that time. The PSHSB directed
licensees with executed FRAs that did not file a supplemental request for waiver or that filed a
waiver request in which the requested extension date has passed to either provide the TA with
documentation showing they have completed reconfiguration or file a supplemental request for
waiver by November 2, 2011.

The PSHSB held in abeyance the waiver requests of licensees without executed FRAs
and directed such licensees to take further action. The PSHSB directed licensees that have
submitted a cost estimate, but have not executed an FRA, to either execute an FRA by December
19, 2011 or submit to the TA a report regarding the status of FRA negotiations, including a
schedule for completing negotiations and a brief summary of the issues in dispute. Within 30
days of executing an FRA, such licensees must file a supplemental waiver request. The PSHSB
directed licensees without a cost estimate to either submit a cost estimate by December 2, 2011

20 5ee December 2010 Waiver Order at § 5.

%! The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

22 5ee October 2011 Waiver Order.
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or provide the TA with a report explaining why they cannot provide a cost estimate, together
with a schedule detailing when they anticipate submitting a cost estimate.

Non-border licensees with executed FRAs that will not complete the physical
reconfiguration of their systems by their waiver date granted by the PSHSB must request
additional time from the PSHSB by filing a supplemental request for waiver at that time. Such
licensees will be required to detail their progress to date and propose milestone dates for
completing each major reconfiguration step (e.g., subscriber unit deployment, infrastructure
retuning, system cut-over, and post-cutover modifications) that has not been completed.
Licensees should use the TA’s Request for Waiver template in preparing their supplemental
requests for waiver.”® Licensees should email supplemental requests for waiver to the PSHSB at
PSHSB800@fcc.gov.  Licensees must provide copies of the requests to the TA at
Waivers@800TA.org and to Sprint Nextel at 800MHZ@sprint.com.

b. Canadian Border Region Licensees

Canadian Border Region licensees that did not complete physical reconfiguration by
April 14, 2011 were required to file a request for waiver of that deadline with the PSHSB by
May 31, 2011, except for certain licensees for whom the requirement is tolled.? Licensees
without an executed FRA were required to file an interim waiver request that states when they
anticipate signing an FRA. Licensees with an executed FRA were required to file a request for
waiver that included a proposed timetable for completion of reconfiguration. During the third
quarter, the TA received eight requests for waiver from Canadian Border Region licensees that
were filed with the PSHSB.

On December 5, 2011, the PSHSB released an Order addressing Canadian Border Region
licensees’ requests for waiver.”> The PSHSB separately addressed the waiver requests of
licensees with executed FRAs and licensees without FRAs. The PSHSB granted waivers, in
whole or in part, to licensees with executed FRAs, granting a specific waiver date to each
licensee. It granted the waiver dates requested by licensees that proposed to complete their
rebanding by June 1, 2012. For licensees seeking extensions beyond June 1, 2012, the PSHSB
granted partial waivers until June 1, 2012. The PSHSB granted waivers until December 3, 2012
to licensees with FRAs that cannot complete rebanding because a “downstream” licensee is
blocking their replacement channels. Licensees with executed FRAs that will not complete the
physical reconfiguration of their systems by their waiver date granted by the PSHSB must
request additional time by filing a supplemental request for waiver. In addition, the PSHSB held
in abeyance the waiver requests of licensees without executed FRAs and directed such licensees
to take further action.

%% The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.

% See Canadian Border Waiver Request Public Notice.
% See December 2011 Waiver Order.
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3. Vacated Interleaved Band Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.?® Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.%” Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety
licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.® Additional locations were made available on June 1, 2011.%

The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish all
of its non-border spectrum in the interleaved band (809-815/854-860 MHz) by March 31, 2010.
Sprint Nextel filed a request for waiver,* and the PSHSB, in a March 31, 2010 Order, extended
the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2011 in the 21
regions for which Sprint Nextel sought relief.®> The PSHSB also required Sprint Nextel to
relinquish “Stage 2” channels (809.5-810.5/854.5-855.5 MHz) in the 21 regions “on an
acceleratgg basis, by lowering the threshold for Stage 2 clearing from 25 percent to 10
percent.”

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 { 18 (2008) (“October 2008
Interleaved Order™).

27 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

%8 See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).

% See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

%0 On January 27, 2010, Sprint Nextel filed a request for waiver of the March 31, 2010 deadline in 21 NPSPAC
regions and proposed to relinquish additional interleaved channels in those regions in accordance with the thresholds
for staged interleaved spectrum clearing set forth in the FCC’s October 2008 Interleaved Order. See Letter from
Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55
(filed Jan. 27, 2010).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order™).

321d, at 3274 1 14.
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On February 11, 2011, Sprint Nextel filed a request for waiver seeking an extension of
the deadline to vacate the interleaved band until March 31, 2012 in nine NPSPAC regions.*
Sprint Nextel proposed to relinquish additional interleaved channels in those nine regions in
accordance with the thresholds for staged interleaved spectrum clearing set forth in the FCC’s
orders. In a March 31, 2011 Order, the PSHSB granted Sprint Nextel’s request for waiver and
extended the deadline for Sprint Nextel to vacate the interleaved band until March 31, 2012 in
the nine regions for which Sprint Nextel sought further relief.**

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in certain regions, Sprint Nextel will vacate additional
interleaved band spectrum in those regions. The TA is monitoring the clearing of channels in the
old NPSPAC band. During the third quarter, 18 NPSPAC regions showed increased clearing,
with two advancing to a higher stage.*> Map 1 contains information about the status of clearing
of channels in the old NPSPAC band in each region.

* See Letter from Lawrence R. Krevor, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary, FCC, WT
Docket No. 02-55 (filed Feb. 11, 2011).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order™).

% The two NPSPAC regions achieving a higher stage through additional clearing are Region 9: Florida (from Stage
1 to 2) and Region 48: Wisconsin (from Stage 5 to 6). In addition, 16 other regions increased clearing without
moving to a higher stage. Notable among these were Region 8: NY Metro with a 21 percent increase, Region 49:
Texas - Dallas area with a 17 percent increase, and Region 39: Tennessee with a 16 percent increase.
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Map 1: NPSPAC Clearing Progress as of September 30, 2011
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Additional information is available in Appendix 2.

4. U.S.-Mexico Border Region

The band plan for the U.S.-Mexico border region is still under development. Rebanding
of Wave 4 licensees in the U.S.-Mexico border region is affected by ongoing international
discussions with Mexico. Accordingly, the PSHSB issued a Public Notice on September 30,
2011, modifying the schedule for non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in
the U.S.-Mexico border region.” The PSHSB extended the negotiation period until January 3,

% The percentages upon which the stages noted in the map are calculated were modified by the FCC’s March 31,
2010 Interleaved Order and the data in the map reflects the new percentages and stages. Pursuant to that Order and
the FCC’s March 31, 2011 Interleaved Order, certain NPSPAC regions were set to Stage 5 without regard to the
percentage of clearing. See Appendix 2 for a map of NPSPAC regions showing stages based on clearing without
incorporating the regions set to Stage 5 pursuant to the noted FCC Orders.

%7 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 26 FCC Rcd
13526 (2011).
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2012 and postponed the start of the mediation period until January 4, 2012 for such licensees.
The PSHSB also extended the filing freeze on new applications in the U.S.-Mexico border region
until February 15, 2012. Extending the negotiation period for these licensees is expected to
alleviate administrative burdens on licensees, avoid unnecessary rebanding expenditures, and
provide additional time for resolution of border issues and issuance of frequency designations by
the TA. The extension of negotiations and the application freeze does not apply to Wave 4
licensees along the U.S.-Mexico border that have received proposed replacement frequencies
from the TA.

During the extended negotiation period, the FCC has encouraged Wave 4 licensees
affected by the Mexican border region to engage in planning and negotiation activities to the
extent that they are not frequency-dependent and would not result in unnecessary duplication of
costs.® If planning funding is required, licensees should submit a Request for Planning Funding
(“RFPF”) to the TA and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF
prior to receiving replacement frequencies. As of September 30, 2011, 14 PFAs, with a total
contract value, including amendments, of $6.1 million, were approved by the TA for licensees in
or adjacent to the Mexican border region. In addition, as of September 30, 2011, the TA had
approved SED agreements and FRAs with a total contract value, including amendments, of $10.8
million for licensees in or adjacent to the Mexican border region.*

% Seeid.

% The agreements do not include frequency-dependent activities.
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. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequencies in
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a. Planning and Negotiations

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some
negotiated Planning Funding Agreements with Sprint Nextel. As of September 30, 2011, 54
PFAs, with a total contract value, including amendments, of $7.7 million, were approved by the
TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
September 30, 2011, 913 FRAs (99 percent) have been submitted to the TA out of the 914 FRAs
anticipated for non-border Stage 1 licensees. The TA has approved 913 FRAs with a contract
value, including amendments, totaling $82.6 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases”) pending as of September 30,
2011.

b. Reconfiguration Implementation

As of September 30, 2011, Sprint Nextel reported that physical retuning is complete for
905 non-border Stage 1 FRAs out of the 914 FRAs anticipated for Stage 1, which is 99 percent
of non-border Channels 1-120 FRAs. Certain Public Safety licensees in Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of September 30, 2011, 78 percent of the Stage 1 Channels 1-120 site-specific call
signs were reported by Sprint Nextel as being cleared by licensees. The difference between the
percentages of call signs and FRAs is due to the FRA statistics not including agreements in
border areas, while the call sign statistics do include call signs in border areas, with the majority
of outstanding call signs being in border-affected areas as shown in Map 2. As of September 30,
2011, there were 42 NPSPAC regions in which 100 percent of the Channels 1-120 call signs
were cleared.
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Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progress in all areas of the country outside the areas affected by international
borders.

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2011%°

800 MHz Reconfiguration Progress 1120 clearing progress
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(c) 2011, 800 MHz Transition Administrator, LLC
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2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of September 30, 2011, 431 PFAs, with a total contract value, including amendments, of $77.6
million, were approved by the TA for non-border Stage 2 licensees.

“ The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon ULS data regarding Channels 1-120 licensing as of November 2004.
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During the third quarter of 2011, parties completed negotiations on and submitted to the
TA one additional Stage 2 FRA. As shown in Table 1, as of September 30, 2011, 860 FRAs (99
percent) have been submitted to the TA out of the 863 FRAS anticipated for non-border Stage 2
licensees. The TA has approved 860 FRAs with a contract value, including amendments,
totaling $781.8 million.

Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of September 30, 2011 (milestones achieved by number of FRAs)*
FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 354 353 353 99% 240 68% 146 146 41%
Wave 2 226 226 226 100% 169 75% 97 96 42%
Wave 3 237 235 235 99% 160 68% 54 54 23%
Wave 4 46 46 46 100% 35 76% 19 19 41%
Total 863 860 860 99% 604 70% 316 315 36%

* This table does not include any estimate of FRAs that will include call signs in or affected by the FCC-defined
border areas.

The remaining licensees without FRAs are: (1) in the planning process, in which they are
conducting planning activities pursuant to a PFA and working on preparing a cost estimate for
their reconfiguration; (2) in the process of negotiating an FRA with Sprint Nextel; or (3) the
subject of Recommended Resolutions pending before the FCC for de novo review. Some of
these licensees have reached verbal agreement on, but have not yet executed, an FRA.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

* Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAS reporting frequencies cleared.
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Table 2: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Expansion Band)
as of September 30, 2011 (milestones achieved by number of call signs)

Reconfiguration Implementation

FRA Negotiations and Approval
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Wave 1 2227 2207 2207 99% 1406 63% 508 508 23%
Wave 2 947 934 934 99% 710 75% 177 175 18%
Wave 3 1231 1151 1151 94% 519 42% 95 95 8%
Wave 4 1923 899 897 47% 215 11% 121 120 6%
Total 6328 5191 5189 82% 2850 45% 901 898 14%

* Includes call signs in the FCC-defined international border areas.
Q) Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of September 30, 2011, approximately 99 percent of the FRAs expected for
Wave 1, Stage 2 have been approved by the TA.

The Wave 1, Stage 2 mediation period began on November 1, 2006. As of September 30,
2011, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 335 mediation dockets
had been resolved (an increase from 334 resolved as of June 30, 2011). Two mediation dockets
were the subject of Recommended Resolutions pending before the FCC for de novo review.

@)  Wave?2

As shown in Table 1 above, as of September 30, 2011, 100 percent of the FRAs expected
for Wave 2, Stage 2 have been approved by the TA.

The Wave 2, Stage 2 mediation period began on February 1, 2007. As of September 30,
2011, all of the 235 mediation dockets opened for Wave 2, Stage 2 licensees had been resolved.

(i)  Wave 3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.” As

2 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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shown in Table 1 above, as of September 30, 2011, approximately 99 percent of the FRAS
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of September 30, 2011,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 270 mediation dockets had
been resolved. The licensees in two mediations had negotiated PFAs: one was in planning and
one had reached agreement with Sprint Nextel regarding, but had not yet executed, an FRA.

(iv) Wave4

As shown in Table 1 above, as of September 30, 2011, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The expected FRAs for
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas
with Canada and Mexico are not included in the FRA statistics for Wave 4.

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1,
2007. As of September 30, 2011, all of the 66 mediation dockets opened for Wave 4, Stage 2
licensees had been resolved.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

Q) Implementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regional Implementation Planning Sessions (“IPS” or “sessions”). These sessions bring together
Public Safety licensees, their equipment vendors, technical consultants, and Sprint Nextel to
develop consolidated implementation schedules. The FCC requires licensees that have not
completed reconfiguration to participate in IPS in their region, if offered.*

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks — particularly
regarding setting dates for retuning mutual aid channels used by neighboring municipalities. IPS
have also been successful in enabling parties to reach an understanding on the timing of clearing
and surrendering frequencies for those licensees that are ready to transition to the new channels.

During the third quarter, the TA conducted its second sessions in Regions 18: Louisiana
and 47: Puerto Rico. The TA has held 45 IPS in 31 NPSPAC regions, which have been attended

*% See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 { 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Rcd 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).
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by 630 licensees, operating approximately 1.4 million radios.* Licensees that have participated
in IPS should continue to move forward with and complete their implementation activities in
accordance with the regional schedule developed at the session.

The TA will continue to hold IPS for NPSPAC regions in all waves, and follow-up
sessions when needed. The TA continues to evaluate the remaining non-border NPSPAC
regions to determine when it will be appropriate to schedule IPS in those regions. The TA is also
gathering and analyzing information to assess future IPS for Wave 4. In some regions, the TA
will hold a session to develop an initial regional schedule, with the understanding that follow-up
IPS may be necessary. In a region where accelerating a session is not viable, or where the TA
has determined that a session may not be necessary, the TA will communicate with licensees to
document the interoperability environment, dependencies, and any other relevant issues and
develop a regional schedule.

(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 58,000 radios (first touches) in the third quarter of 2011, raising the total
number to approximately 1,345,000 radios (first touches) as of September 30, 2011.

(i) Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the third quarter of 2011, there were an additional 26 non-border
Stage 2 FRASs for which licensees reported their physical retunes as complete. Of the 863 FRAS
expected for non-border Stage 2, there were 604 FRAs as of September 30, 2011 for which
licensees had completed their physical retunes and transitioned to their new channels. This does
not consider licensees with post-cutover subscriber unit second touches or other technical work.
As of September 30, 2011, physical retuning was complete for 70 percent of non-border Stage 2
FRASs (an increase from 67 percent as of June 30, 2011).

As of September 30, 2011, 45 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees, which includes call signs in the border areas. The
difference between the numbers by percentages of call signs and FRAS is again due to the fact
that the FRA statistics do not include agreements in border areas, while the call sign statistics do
include border area call signs.

The following map graphically depicts NPSPAC reconfiguration progress, as of
September 30, 2011, by licensed NPSPAC locations. Progress on Expansion Band clearing is
detailed in Appendix 2.

* The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees.
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Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2011%
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3. Implementation Schedule Implications

The TA has identified certain NPSPAC regions where one or more key non-border
licensees and Sprint Nextel have not yet reached agreement on an FRA, and where the resulting
delay is impeding program progress and delaying implementation by other licensees within their
region and, in some cases, outside their region due to interoperability and dependencies between
licensees. In regions with extensive interoperability, licensees with FRAs are waiting for the
trailing licensees to complete FRA negotiations so that all licensees in the region can coordinate
their implementation schedules in order to preserve interoperability and mutual aid operations.
The TA encourages all parties to work to complete the steps necessary to allow appropriate
dialogue on proposed costs and to reach agreement. It should be noted that several regions that

** This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional interleaved band spectrum by Sprint
Nextel.
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were previously on the following list were removed because licensees in those regions completed
FRA negotiations during the third quarter.

a. Wave 1

e Region 42: Virginia
b. Wave 3

e Region 18: Louisiana

4. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.° The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.*’ Stage 1
includes non-Public Safety licensees, such as Business, Industrial and Land Transportation
(“B/ILT”) and Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised of both
NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border reconfiguration also
includes clearing of channels in the 854-860 MHz range for Public Safety use and
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the
higher portion of the band. The exact frequencies being reconfigured vary in each FCC-defined
Canadian Border Region. The TA continued its efforts to support Canadian border region
reconfiguration during the third quarter by using the mediation process to assist licensees and
Sprint Nextel in negotiating FRAs and by addressing frequency issues raised by licensees.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section 1.B.2.b. of this
report.

a. Frequency Proposals

The TA'’s frequency planning activities in the Canadian border-affected area in the third
quarter of 2011 continued to focus on addressing issues raised by licensees, such as combiner
spacing or unique equipment limitations such as with vehicular repeater systems, and providing
replacement frequencies for STAs granted after the initial frequency planning was completed.
Additional information about Frequency Proposal Reports (“FPRs”) is provided in Appendix 5.

% See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

*" See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable CBR.pdf, approved by Canadian
Border Public Notice.

24



T} ransition Quarterly Progress Report
W Administrator for the Quarter Ended September 30, 2011

b. Planning

As of September 30, 2011, 67 PFAs, with a total contract value, including amendments,
of $15.3 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities, such as system inventory, frequency analysis, and development of a reconfiguration
plan, and prepare a cost estimate for their reconfiguration. Licensees are required to complete
planning and submit a cost estimate to Sprint Nextel within 90 to 110 days, depending on the
number of subscriber units in their system, of the later of TA approval of the PFA or receipt of
an FPR. If a licensee needs additional time to complete planning, it should request an extension
from the PSHSB.

C. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day
period, the parties actively participate in mediation for 20 days. Table 3 provides information
about the status of FRA negotiations and approval for Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of September 30,
2011 (milestones achieved by number of FRAs)*®

FRA Negotiations and Approval Reconfiguration Implementation
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Stage 1 75 75 74 99% 60 80% 49 49 65%
Stage 2 123 107 107 87% 35 28% 25 24 20%
Total 198 182 181 91% 95 48% 74 73 37%

Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

Q) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAs.

“8 SED agreements are counted as submitted FRAs in this chart. Sprint Nextel is the data source for the estimated
number of anticipated FRAS in column 2 and the number of FRAs with physical retunes reported as completed in
column 6. The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from
previous Quarterly Progress Reports are the result of how Sprint Nextel structures deals with licensees (i.e., deals
cancelled or consolidated).
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The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of September 30, 2011, of the 129 mediation
dockets opened for Stage 1 licensees, 128 mediation dockets had been resolved (an increase from
127 resolved as of June 30, 2011). The licensee in the one remaining mediation had reached
agreement with Sprint Nextel, but had not yet executed an FRA.

During the third quarter, parties submitted one additional Stage 1 FRA to the TA. As of
September 30, 2011, 75 FRAs (100 percent) were submitted to the TA out of the 75 FRAs
anticipated for Canadian border region Stage 1 licensees.”* The TA has approved 74 Canadian
Border Stage 1 FRAs with a contract value, including amendments, totaling $10.5 million.

(i) Stage 2

Nearly half of the Canadian border Stage 2 licensees submitted an RFPF and negotiated a
PFA. Some of these licensees are currently engaged in activities to plan for their
reconfigurations and prepare reconfiguration cost estimates, and many licensees have already
submitted cost estimates and entered into or completed FRA negotiations with Sprint Nextel.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and
Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
actively participated in mediation for 20 days.

As of September 30, 2011, of the 156 mediation dockets opened for Stage 2 licensees,
144 mediation dockets had been resolved (an increase from 141 resolved as of June 30, 2011).
The licensees in 15 mediations had negotiated PFAs: seven of these were in various stages of
planning; four had submitted cost estimates to Sprint Nextel; and four had reached agreement
with Sprint Nextel regarding, but had not yet executed, FRAS.

During the third quarter 2011, parties completed negotiations on and submitted to the TA
an additional three FRAs for Stage 2 licensees. As of September 30, 2011, 107 FRAs (87
percent) were submitted to the TA out of the 123 FRAs anticipated for Canadian border region
Stage 2 licensees. The TA has approved 107 FRAs with a contract value, including
amendments, totaling $63.0 million.

d. Reconfiguration Implementation

Canadian border licensees continue to make progress with their implementation
activities.

* SED agreements are counted as submitted FRAs in this number. There is one Canadian border Stage 1 SED
agreement for which the licensee is in mediation to negotiate an amendment to its agreement to include the
reconfiguration of the licensee’s infrastructure to become a full FRA.
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Q) Stage 1

During the third quarter 2011, there was one Canadian border Stage 1 licensee that
reported its physical retune as complete. As of September 30, 2011, there were 60 Canadian
border Stage 1 FRAs for which licensees had completed their physical retunes and transitioned to
their new channels. As of September 30, 2011, physical retuning was complete for 80 percent of
Canadian border Stage 1 FRAs. The map below shows the progress of Canadian border Stage 1
licensees.

Map 4: Canadian Border Region Stage 1 Clearing Progress

(c) 2011, 800 MHz Transition Administrator, LLC
10/25/11
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(i) Stage 2

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Canadian border Stage 2 licensees retuned, reflashed, or replaced approximately 5,000
radios (first touches) in the third quarter, raising the total number to approximately 36,000 radios
(first touches) as of September 30, 2011. During the third quarter, there was one additional

27



] Transition Quarterly Progress Report
M Administrator for the Quarter Ended September 30, 2011

Canadian border Stage 2 FRA for which the licensee reported its physical retune as complete.
As of September 30, 2011, there were 35 Canadian border Stage 2 FRASs for which licensees had
completed their physical retunes and transitioned to their new channels. As of September 30,
2011, physical retuning was complete for 28 percent of Canadian border Stage 2 FRAs. The
map below shows the progress of Canadian border Stage 2 licensees.

Map 5: Canadian Border Region Stage 2 Clearing Progress

800 MHz Reconfiguration Progress (<) 2011, 800 MH Transiton Admiistrtor, LLC
Canadian Border Regions, Stage 2 Site-specific Call Signs e
Clearing Progress and Call Sign location as of 09/30/11 (@3 2011)

Canadian Border Region Clearing Progress

FRA approved but incumbent has not reported as cleared

Incumbent has reported as cleared but FRA not closed
Recenfigured (FRA closed)
Active Stage 2 license with ne signed or approved FRA

EEODON

Cancelled/Expired/Dropped

Canadian Border Regions

5. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and is scheduled to end on March 19, 2012.*° The PSHSB’s Third Report
and Order established three stages for reconfiguration in Puerto Rico. Stage 1 is the relocation
of non-Public Safety licensees in Channels 1-120. In Stage 2, NPSPAC licensees relocate 15
MHz lower to the new NPSPAC band; high-site incumbent licensees relocate from the ESMR
Band to the Interleaved Band; and Economic Area (“EA”) and site-based ESMR licensees that

%0 See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).
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are part of an EA Election relocate from the Interleaved, Expansion, and Guard Bands into the
ESMR Band. There are two EA licensees that have made elections to move frequencies into the
ESMR band. Stage 3 may include the relocation of the licenses of Preferred Communication
Systems, Inc. and Preferred Acquisitions, Inc. (“Preferred”) and, if necessary, pro rata
apportionment of ESMR spectrum in accordance with the PSHSB’s directions in the Third
Report and Order. Pursuant to the FCC’s direction, Preferred’s reconfiguration is deferred
pending the resolution of a pending show cause proceeding and Preferred’s request for waiver of
its 800 MHz construction obligations.™

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable”) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.® It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAs, and complete implementation.

a. Negotiations

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAS to the
TA. The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010. If a licensee and Sprint Nextel did not
negotiate and submit to the TA an FRA by the end of the negotiation period on December 20,
2010, they entered mediation.

The mediation period for Puerto Rico licensees began on December 21, 2010. As of
September 30, 2011, of the eight mediation dockets opened for Puerto Rico licensees, Six
mediation dockets had been resolved (an increase from five resolved as of June 30, 2011). The
licensee in one mediation docket had negotiated a PFA and was in planning. One licensee had
reached agreement with Sprint Nextel regarding, but had not yet executed, an FRA.

As of September 30, 2011, five FRAs (71 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved five FRAs with a contract value, including
amendments, totaling approximately $322,200. Appendices 2 and 3C provide additional
information.

b. Reconfiguration Implementation

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all Puerto Rico licensees to complete reconfiguration
by March 19, 2012.

*! See Third Report and Order, 25 FCC Rcd at 4447 § 12.

%2 See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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As of September 30, 2011, there was one FRA for which a Puerto Rico licensee that must
be reconfigured from 816.5-821/861.5-866 MHz had completed its physical retune and
transitioned to its new channels. As of September 30, 2011, physical retuning was complete for
14 percent of these FRAS.

In May and July 2011, the TA conducted Implementation Planning Sessions for Puerto
Rico NPSPAC licensees and worked with licensees, vendors, and Sprint Nextel to develop a
consolidated implementation schedule for the region, enabling licensees to proceed with
implementation. As of September 30, 2011, there was one FRA for which a Puerto Rico
NPSPAC licensee had completed its physical retune and transitioned to its new channels. As of
September 30, 2011, physical retuning was complete for 17 percent of Puerto Rico NPSPAC
FRA:S.

6. ESMR Band Licensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
as the Puerto Rico licensees. The 90-day mandatory negotiation period for such licensees began
on September 20, 2010. If an ESMR Band licensee and Sprint Nextel did not negotiate and
submit to the TA an FRA by the end of the negotiation period on December 20, 2010, the parties
entered mediation.

The mediation period for ESMR Band licensees began on December 21, 2010. As of
September 30, 2011, all of the five mediation dockets opened for ESMR Band licensees had
been resolved.

As of September 30, 2011, one FRA was submitted to the TA out of the one FRA
anticipated for an ESMR Band licensee. Appendix 3C provides additional information.

7. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
began on March 21, 2011 and is scheduled to end on March 20, 2012. The PSHSB’s Fourth
Report and Order and the USVI Public Notice established timelines for planning, negotiation,
and implementation for USV!I licensees.>

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The remaining reconfigurations are for a small
number of high-site incumbent licensees that need to relocate out of the 816.5-821/861.5-866
MHz portion of the band and for EA licensees.

>3 See Fourth Report and Order; see USVI Public Notice.
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a. Negotiations

For USVI licensees that had not completed FRA negotiations, the PSHSB established a
90-day mandatory negotiation period to complete planning and negotiations, which began on
March 21, 2011. If a licensee and Sprint Nextel did not negotiate and submit to the TA an FRA
by the end of the negotiation period on June 20, 2011, the parties entered a 30-day mediation
period.

The mediation period for USVI licensees began on June 21, 2011. During the mediation
process, the licensee and Sprint Nextel must identify specific issues in dispute, state their
positions with respect to those issues, and work towards reaching an agreement with the
assistance of a TA Mediator. As of September 30, 2011, the one mediation docket opened for
the USVI had had been resolved.

As of September 30, 2011, one FRA (100 percent) was submitted to the TA out of the
one FRA anticipated for a USVI licensee that must be reconfigured from 816.5-821/861.5-866
MHz. The TA has approved one FRA with a contract value, including amendments, totaling
approximately $27,600. Appendix 3C provides additional information.

b. Reconfiguration Implementation

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all USVI licensees to complete reconfiguration by
March 20, 2012. As of September 30, 2011, there was one FRA for which a USVI licensee that
must be reconfigured from 816.5-821/861.5-866 MHz had completed its physical retune and
transitioned to its new channels. As of September 30, 2011, physical retuning was complete for
100 percent of these FRAs.

8. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generally seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form
available on the TA’s website when submitting a Change Notice.>® Licensees and Sprint Nextel
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the
TA for review and approval.

During the third quarter of 2011, licensees submitted 117 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint Nextel in
reaching agreement on Change Notices.

% The form is available at http://www.800TA.org/content/resources/Change Notice Form.doc.
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Most Change Notices result in an amendment to the licensee’s PFA or FRA. During the
third quarter of 2011, licensees and Sprint Nextel negotiated and submitted to the TA five PFA
amendments and 70 FRA amendments.

B. Program Financial Information

This section provides information for the third quarter of 2011 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of September 30, 2011, Sprint Nextel and incumbent licensees had executed FRAS
and PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual
costs, totaling approximately $1,044.9 million, and Sprint Nextel had paid approximately $662.0
million of this amount as both advance payments and for work completed to date. This
compares to $1,009.0 million in executed FRAs and PFAs and $624.4 million paid as of June 30,
2011.

Sprint Nextel has reported to the TA that, as of September 30, 2011, it had incurred, on a
cash basis, approximately $1,523.1 million in costs for: (1) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs”). To date, Sprint Nextel had requested that the TA
assess approximately $699.3 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of September 30, 2011) for the purpose of determining whether those costs are
creditable against the payment Sprint Nextel will make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs”). The status of these costs is as follows:

e $600.7 million is determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $98.6 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $823.8 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs, which consists primarily of payments for replacement radios
and other equipment, to the TA for credit assessment or for external audit.
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b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of September 30, 2011, it had incurred, on a
cash basis, approximately $320.9 million in costs to support: (1) incumbent licensee
negotiations; (2) systems development costs for tracking and reporting of program activity,
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel
Costs”). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be
Determined Sprint Nextel Costs”). To date, Sprint Nextel has requested that the TA assess
approximately $258.3 million of the Sprint Nextel Costs (submitted as of June 30, 2011) for the
purpose of determining whether those costs are Creditable Costs. The TA has performed a
review of approximately $256.2 million in costs (submitted as of June 30, 2011). The status of
these costs is as follows:

e $199.7 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $56.5 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $62.6 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

Sprint Nextel has reported to the TA that, as of September 30, 2011, it had incurred
approximately $744.7 million in costs associated with reconfiguration of the 1.9 GHz band.
Pursuant to the Report and Order and the September 29, 2010 Fifth Report and Order, Sprint
Nextel is entitled to seek reimbursement from Mobile Satellite Service (“MSS”) licensees and
Advanced Wireless Services entrants for their pro rata portion of the costs to clear the 1.9 GHz
spectrum.> Sprint Nextel has been seeking reimbursement from the MSS licensees and their
affiliates. On November 3, 2011, Sprint Nextel and DISH Network Corporation, the acquirer of
the two MSS licensees, DBSD North America and TerreStar Networks, reported that they had
entered into a mutual release and settlement agreement pursuant to which Sprint Nextel is
expected to receive approximately $114 million in reimbursement of its 1.9 GHz band clearing
costs.”® These costs are reported for informational purposes only. The TA does not conduct an
analysis of these costs.

% See Report and Order, 19 FCC Red at 15099 { 261; see also Improving Public Safety Communications in the 800
MHz Band, Fifth Report and Order, Eleventh Report and Order, Sixth Report and Order, and Declaratory Ruling,
25 FCC Rcd 13874, 13881 1 20 (2010).

% See DISH Network Corporation, Quarterly Report (Form 10-Q), at 40 (filed Nov. 7, 2011), available at
http://www.sec.qgov/Archives/edgar/data/1001082/000110465911061256/a11-25886 110g.htm.
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d. Estimated Total Reconfiguration Expenditures

On November 3, 2011, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended September 30, 2011
and disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through September 30, 2011, are approximately $3.0
biIIiorg% of which $193 million was incurred in the nine-month period ending September 30,
2011.

2. Letter of Credit

For the quarter ended September 30, 2011, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through September 30, 2011. Sprint Nextel has reported to the TA that, as of September 30,
2011, it had incurred, on a cash basis, approximately $195.4 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On July 15, 2011, the TA recommended that the Letter of
Credit be further reduced by $50.0 million based on costs paid through March 31, 2011. The
FCC concurred with the TA’s request on July 19, 2011, and the Letter of Credit was reduced
from $1.111 billion to $1.061 billion. On October 5, 2011, the TA recommended that the Letter
of Credit be further reduced by $37.7 million based on costs paid through June 30, 2011. The
FCC concurred with the TA’s request on October 12, 2011, and the Letter of Credit was reduced
from $1.061 billion to $1.023 billion.

3. External Audit

On July 18, 2011, the TA filed with the FCC the Annual Report and Statement of
Program Expenditures for the year ended December 31, 2010.% In the third quarter of 2011,
Reznick Group, the external auditors selected by the TA, commenced certain activities for the
annual audit of program expenditures for the year ended December 31, 2011 and for the period
from inception (August 6, 2004) through December 31, 2011 (“the 2011 Audit”). As discussed
previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Nextel Costs
have not been submitted by Sprint Nextel to the TA for credit assessment or for external audit.
Accordingly, these costs may be included in a subsequent period audit.

" See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 15 (filed Nov. 3, 2011), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183011000045/sprintq3201110-g.htm.

%8 See 800 MHz Transition Administrator, LLC, “800 MHz Reconfiguration Statement of Program Expenditures,
December 31, 2010,” WT Docket No. 02-55 (filed July 18, 2011).
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4. Transition Administrator
a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended September 30, 2011 were
approximately $6.93 million in fees and $0.13 million in expenses, for a total of approximately
$7.06 million, which is $0.26 million less than the forecast for the third quarter. Additional
details are provided in Appendix 9. TA staffing as of September 30, 2011 consisted of 53 Full
Time Equivalents (“FTES”).

The TA’s fees and expenses for the quarter ending December 31, 2011 are estimated at
$7.0 million in fees and $0.1 million in expenses, for a total of $7.1 million.

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $161,316 from Sprint Nextel in
non-TA fees and costs for the quarter ended September 30, 2011; other member firms of Deloitte
LLP received $57,379.%

5. Closing Process and Reconfiguration Completion Certifications

While the completion of planning activities or physical reconfiguration activities is an
important achievement, licensees and Sprint Nextel must complete all closing process activities
in order to complete reconfiguration and perform all contractual requirements in the PFA or
FRA. The closing process ensures that the parties have met all of their obligations to each other.
For FRAs, the closing process consists of the following activities:

1. License Modification — The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true up of loaned, replaced, and replacement
equipment.

3. Actual Cost Reconciliation — The true up of cost support with amounts paid or to
be paid by Sprint Nextel.

4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

During the ACR process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel

% See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche, LLP, Deloitte Financial Advisory Services, LLP, or Deloitte Tax, LLP, each a subsidiary
of Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including final amounts due from or to the
parties. Licensees owed additional funds by Sprint Nextel will generally not be paid those
amounts until the ACR statements have been executed by both the licensee and Sprint Nextel

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel. It is important for licensees and
Sprint Nextel to complete these activities in a timely manner. Failure to conduct closing
activities in a timely manner can result in significant program delays, lost or misplaced actual
cost support documentation, and other issues that could substantially impact amounts owed from
or due to Sprint Nextel.

In the Actual Cost Reconciliation Fact Sheet, which is posted on the TA’s website, the
TA provides specific timeframes by which licensees and Sprint Nextel should complete ACR
and other closing activities. To minimize the effort and times associated with the closing process,
licensees should also review the following TA guidance:

e The Change Notice Process Fact Sheet;
e The Incumbent Labor Reimbursement Policy; and
e The Reconfiguration Completion Checklist.

Each of these documents is available on the TA’s website at www.800TA.org. In addition,
Webinars (online training seminars) regarding closing process topics, such as ACR and
Reconfiguration Completion, to assist licensees in understanding the key activities in the process
may be found on the TA’s website at http://www.800TA.org/content/ipswebinars.

As outlined in Table 4 below, there continue to be delays between the time licensees
complete physical reconfiguration activities and the closing of the FRA.%® For those FRASs that
have closed as of September 30, 2011, the closing process has taken an average of 11.6 months
to complete following the completion of physical reconfiguration activities, compared to an
average of 11.4 months through June 30, 2011. For those licensees that have completed physical
reconfiguration activities but have not closed the FRA as of September 30, 2011, an average of
20.2 months has elapsed since the completion of physical reconfiguration activities compared to
an average of 20.4 months as of June 30, 2011.

% The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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% Greater

Pending FRA Activity Quantity 12 Months than or
to be Completed of FRAs or Longer | Equal to 12
Months
Equipment Reconciliation 88 14 11 11 12 40 26.7%
License Modification 4 0 1 0 1 2 1.3%
Qctual Eost Reconciliation 101 36 18 24 9 104 69.3%
rocess
Closing 17 7 0 2 4 4 2.7%
Total FRAs Pending in
. 300

Closing Process
Closed FRAs** 1,243
Total FRAs for which
physical reconfiguration 1,543
activities are complete***

* Includes 19 FRAs that are also pending License Modification.
** Includes 4 FRAs that are pending TA review of the TA Completion Certifications.
*** Includes 10 FRAs without infrastructure to reconfigure that have closed or are pending closing.

During the quarter ended September 30, 2011, 17 PFA Completion Certifications, which
indicates that work required to plan for the reconfiguration has been completed and parties have
agreed on sums paid, were submitted to the TA, increasing the total submitted over the life of the
program to 348.°% Of these, the TA reviewed and found all 348 PFA Completion Certifications
sufficient, subject to post-close audit adjustments. Of the 565 PFAs that have been executed
between licensees and Sprint Nextel, approximately 38 percent of executed PFAS remain open as
of September 30, 2011. Appendix 8 contains a summary of PFAs that have closed as of the end
of the third quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee’s
reconfiguration is not complete until this certification has been executed and delivered by the
licensee to Sprint Nextel.

During the third quarter of 2011, 16 FRA Completion Certifications were submitted to
the TA, increasing the total submitted over the life of the program to 1,243.% Of these, the TA

%1 This table is created from data provided by Sprint Nextel and collected by the TA directly from licensees.
82 Of these, 42 were for Stage 1 licensees and 306 were for Stage 2 licensees.

8 Of these, 902 were for Stage 1 licensees and 341 were for Stage 2 licensees.
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reviewed and found 1,239 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining four under review as of September 30, 2011. Of the 1,966
FRAs that have been executed between licensees and Sprint Nextel, approximately 37 percent of
executed FRAs remain open as of September 30, 2011. Appendix 8 contains a summary of
FRAs that have closed as of the end of the third quarter.

The TA reviewed the amounts expended on activities for the above-referenced PFAs and
FRAS, pending any results of the TA’s post-close review rights or external audit, to determine
(1) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and
(2) that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor
or any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made. The TA will
continue to monitor the closing process, and make inquiries of licensees and Sprint Nextel, to
facilitate adherence to the timelines and guidance.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that is intended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (*“Stakeholder Outreach™), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the third quarter, the TA received a total of 4,362 inquiries to the Contact Center (1
Contact Center (1,228 in July 2011; 1,646 in August 2011; and 1,488 in September 2011).

Several parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC’s website at http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/  and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.
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2. TA-Produced Materials, TA’s Website, and Outreach Activities

During the third quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materials as listed below. Many of these items are posted on the TA’s
website (www.800TA.orQg).

e Website Updates — The TA created new links on the website home page to allow
more efficient access to Actual Cost Reconciliation templates and documentation.
The TA posted information about the FCC’s announcement regarding the
arrangement with Industry Canada for sharing 800 MHz spectrum.

e Cost Metrics — The TA published monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materials, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the third quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials and guidance for licensees and to post copies of FCC Public Notices and
Orders. The TA’s website received an estimated 7,716 visits during the third quarter.®®

3. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs.®® Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAs
submitted to the TA is available in Appendices 6 and 7.

% The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying unique website
traffic.

® The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel and
Licensee Reach | FRAs Submitted to| FRAs Approved
NPSPAC Region Number of Channels Pre-Contract

FRAs with Physical
Retunes Reported as

- * m | *
1-120 FRAs Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 354 354 354 350
6 44 44 44 44 44
7 17 17 17 17 17
8 37 37 37 37 37
9 1 1 1 1
11 9
13 23 23 23 23 23
14 13 13 13 13 13
19 26 26 26 26 26
20 23 23 23 23 20
27 26 26 26 26 26
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 17
45 8 8 8 8 8
54 20 20 20 20 20
Multiregion 41 41 41 41 41
Wave 2 205 205 205 205 205
4 11 11 11 11 11
12 6 6 6 6 6
15 6 6 6 6 6
16 12 12 12 12 12
17 12 12 12 12 12
22 34 34 34 34 34
24 16 16 16 16 16
25 4 4 4 4 4
26 4 4 4 4 4
32 1 1 1 1 1
34 2 2 2 2 2
38 1 1 1 1 1
39 25 25 25 25 25
40 12 12 12 12 12
44 2 2 2 2 2
49 3 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 32 32 32 32 32
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel and . .
. . FRA h Ph |
Number of Channels Licensee Reach | FRAs Submitted to| FRAs Approved Retunsevswlt?e or{Z:Zs
NPSPAC Region Pre-Contract P

- * *
1-120 FRAs Agreement* Completed

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 241 240 240 240 238
1 15 15 15 15 15
88 88 88 88 86
10 45 45 45 45 45
18 17 17 17 17 17
23 17 17 17 17 17
31 23 23 23 23 23
37 6 6 6 6 6
47 6 5 5 5 5
48 3 3 3 3 3
Multiregion 21 21 21 21 21
Wave 4 114 114 114 114 112
2 4 4 4 4 4
3 24 24 24 24 24
5 3 3 3 3 3
10 1 1 1 1 1
18 15 15 15 15 14
21 1 1 1 1 1
23 2 2 2 2 2
29 10 10 10 10 10
30 5 5 5 5 5
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1
Multiregion 9 9 9 9 9
TOTAL 914 913 913 913 905

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel
and Licensee FRAs FRAs with Physical

Sprint Nextel

NPSPAC Region Number of Cch?lzz:e\/\C/iith Reach Pre- Submitted to FRAst;?&Toved Retunes Reported as
Stage 1 FRAs* Licensee* Contract Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAs)

2 2 2 2 2 2 2

12 1 1 1 1 1 0

19 7 7 7 7 7 7

21 6 6 6 6 6 4

22 3 3 3 3 3 3

25 2 2 2 2 2 1

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 17 17 17 17 17 15

36 2 2 2 2 2 2

43 15 15 15 15 15 12

54 1 1 1 1 1 1

55 3 3 3 3 3 3
Multiregion 8 8 8 8 7 2
TOTAL 75 75 75 75 74 60

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2011

Updated Sprint Sprint Nextel Sprint Nextel Through 09/30/11 | Through 09/30/11 Through 09/30/11 Through
) . Nextel . TA Approves ) X . X . ) X 09/30/11 Call
Public Call S|gn Initiated and Licensee Frequency Call Slgns Wfth Call Slgns W?th Sprint Nextel Incumbent Call Signs with signs with
Safgty PSR Name Population Contact Reach Pre- ! : Reconfiguration Reconﬂgu.rauon Reconﬂgu.rauon ) . Surrender
Region Contract Reconfiguration Agreement Appllcallons Applications Frequencies | Frequencies : Applications
(GSIN] 09/30/11 Licensee Agreement | Agreement to TA Submitted to FCC Submitted to FCC Granted
Number of Call Signs
Wave 1 Subtotal 790 789 789 790 790 783 783 784 780 778 768
6 CA - North 107 107 107 107 107 107 107 107 107 106 106
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 72 71 71 72 72 70 70 69 69 69 64
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 63 62 59 58
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 49 51 47
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 469 469 469 469 469 468 468 469 469 466 466
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 41
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 41 41 42 42 41 41
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2011

Sprint . .
Updated Sprint Nextel Sprint Nextel
Public Call Sign Nextel and Licensee Submits TA Approves

. Initiated Fi
Safety Population niuate Reach Pre- Frequency Rec;i?igi:gion

Contact
Agreement

Through
09/30/11 Call
signs with
Surrender
Applications
Granted

Through 09/30/11 | Through 09/30/11 Through 09/30/11
Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with
Reconfiguration Reconfiguration Clears Clears Surrender

Applications Applications Frequencies | Frequencies Applications

Submitted to FCC Granted Submitted to FCC

PSR Name

Region as of with Contract Reconfiguration
(PSR) 09/30/11 . Agreement | Agreement to TA
Licensee

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 508 508 509 500 499 490
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 214 214 214 207 207 203
10 Georgia 49 49 49 49 49 49 49 49 49 49 48
18 Louisiana 79 79 79 79 79 78 78 79 77 76 74
23 Mississippi 23 23 23 23 23 23 23 23 23 23 21
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 829 567 567 574 568 482 481 326 318 452 435
2 Alaska 22 22 22 22 22 22 22 22 22 22 22
3 Arizona* 73 51 51 51 51 51 51 51 51 51 51
5 CA - South* 97 6 6 6 6 5 5 5 5 5 5
21 Michigan 58 28 28 30 30 14 14 17 17 12 9
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 90 87 87 88 88 80 80 38 38 79 74
33 Ohio 105 67 67 71 66 49 48 51 49 33 30
36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 10
43 Washington 145 78 78 78 77 40 40 54 48 30 29
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15
54 MI portion of Chicago 9 5 5 5 5 5 5 5 5 5 5
55 New York - Buffalo 168 164 164 164 164 157 157 24 24 157 153
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2599 2336 2336 2344 2338 2241 2240 2088 2067 2195 2159
Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies;

or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of September 30, 2011
(displayed as 3rd quarter percentage/2nd quarter percentage)

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs

Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee,
By Public Safety Region - as of 09/30/11 (Q3'11 / Q2'11)

Wave 1, 15 Regions
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2011

Through
09/30/11 Call
signs with

Sprint Sprint Nextel Sprint Nextel

\l | X . TAA
_gxte and Licensee Submits pproves
Initiated Frequency

Through 09/30/11 | Through 09/30/11
Call Signs with Call Signs with Sprint Nextel Incumbent

Through 09/30/11
Call Signs with

Safety Population Reach Pre- Frequency . . Reconfiguration Reconfiguration Clears Clears Surrender i i

Region PSR Name C(\)Az::ct Contract Reconfiguration Rezgr:;ls:]ree:lon Applications Applications Frequencies | Frequencies Applications Ai;:::;?:lzs

(PSR) 09/30/11 Licensee Agreement | Agreement to TA Submitted to FCC Granted ibmitted to FCC Granted

Number of Call Signs
Wave 1 Subtotal 301 298 298 298 298 242 240 211 160 171] 100
6 CA - North 89 89 89 89 89 71 71 12 11 38 19
7 Colorado 15 15 15 15 15 15 15 15 15 14 7
8 NY - Metro (CT, NJ, NY, PA) 36 35 35 35 35 35 35 35 35 28 27
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 12 12 12 11 11 11 11 11 3
14 Indiana 34 34 34 34 34 17 15 34 12 11 6
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 20 20 22 6 6 4
20 MD; DC; VA - Northern 5 5 5 5 5 2 2 5 5 1 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 2
28 NJ, PA, DE 7 5 5 5 5 5 5 5 5 5 3
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 2
42 Virginia 23 23 23 23 23 16 16 17 13 14 7
45 Wisconsin 10 10 10 10 10 10 10 10 10 7 2
54 Chicago 32 32 32 32 32 26 26 31 23 22 11
Wave 2 Subtotal 175 175 175 175 175 167 167 174 129 119 58

4 Arkansas 45 45 45 45 45 45 45 45 7 6 5
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 8
16 Kansas 6 6 6 6 6 2 2 6 6 1 0
17 Kentucky 13 13 13 13 13 13 13 13 13 13 11
22 Minnesota 10 10 10 10 10 10 10 10 10 10 9
24 Missouri 11 11 11 11 11 10 10 11 9 8 5
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 3 3 2
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 1 1 2 2 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 28 28 10
40 TX - Dallas 21 21 21 21 21 21 21 21 20 17 1
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 8 9 3
51 TX - Houston 5 5 5 5 5 4 4 5 3 3 0
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0
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Appendix 2

Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2011

Sprint
Nextel
Initiated
Contact
with
Licensee

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 09/30/11
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 09/30/11
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 09/30/11
Call Signs with
Surrender
Applications

ibmitted to FCC

Through
09/30/11 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 201 199 199 201 201 164 162 172 135 145 49
1 Alabama 28 28 28 28 28 21 19 22 20 19 9
9 Florida 61 61 61 61 61 58 58 60 36 55 13
10 Georgia 29 29 29 29 29 25 25 25 23 22 10
18 Louisiana 17 15 15 15 15 15 15 15 10 10 1
23 Mississippi 18 18 18 18 18 16 16 17 15 13 7
31 North Carolina 23 23 23 23 23 18 18 22 21 16 7
37 South Carolina 23 23 23 23 23 10 10 10 10 10 2
47 Puerto Rico 2 2 2 4 4 1 1 1 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 282 146 146 148 148 133 133 118 113 80 64
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 21 2 2 2 2 2 2 2 2 2 1
5 CA - South* 91 24 24 24 24 17 17 0 0 5 2
21 Michigan 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 5 4 4 5 3 3 0
30 NY - Albany 62 62 62 62 62 62 62 62 61 29 29
33 Ohio 37 12 12 13 13 6 6 9 7 0 0
36 Pennsylvania 9 8 8 9 9 9 9 8 8 8 5
43 Washington 15 6 6 6 6 6 6 6 6 6 6
50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 17 6 6 6 6 6 6 6 6 6 1
54 MI portion of Chicago 5 3 3 3 3 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 15 15 14 14 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 959 818 818 822 822 706 702 675 537 515 271

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2011

800 MHz Reconfiguration Progress
Expansion Band Site-specific Call Signs

Clearing Progress by Public Safety Region and

Call Sign location as of 09/30/11 (Q3 2011)

Expansion Band clearing progress

FRA approved but incumbent has not reported as cleared
Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)

Active EB license with no signed FRA

Elzcted to stay/Canceled or assigned to Nextel without FRA
Towers represent a licensed Expansion Band frequency location

sIEOCOMN

(c) 2011, 800 MHz Transition Administrator, LLC
10/18/11
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 09/30/11
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 09/30/11
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 09/30/11
Call Signs with
Surrender
Applications
Submitted to FCC

Through
09/30/11 Call
signs with
Surrender
Applications
Granted

Wave 1 Subtotal 1926 1906 1906 1909 1909 1564 1561 1720 1246 1383 1382
6 CA - North 139 131 131 133 133 96 96 56 56 49 49
7 Colorado 224 224 224 224 224 220 220 224 224 218 218
8 NY - Metro (CT, NJ, NY, PA) 389 388 388 388 388 382 382 386 341 371 371
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 134 134 139 138 133 133
14 Indiana 148 147 147 147 147 29 27 147 16 15 15
19 ME, NH, VT, MA, RI, CT 134 131 131 131 131 102 102 122 52 83 82
20 MD; DC; VA - Northern 97 96 96 96 96 33 33 54 37 8 8
27 Nevada 38 36 36 36 36 33 33 36 36 30 30
28 NJ, PA, DE 216 215 215 215 215 186 186 195 27 160 160
35 Oregon 39 37 37 37 37 35 35 37 22 31 31
41 Utah 146 146 146 146 146 146 146 146 146 144 144
42 Virginia 53 52 52 53 53 34 34 31 24 20 20
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3
54 Chicago 133 133 133 133 133 103 102 116 96 90 90

Wave 2 Subtotal 772 759 759 759 759 624 623 734 581 361 342
4 Arkansas 95 95 95 95 95 79 79 95 4 3 2
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 283 281 281 281 281 214 213 281 278 97 97
17 Kentucky 16 15 15 15 15 14 14 15 12 11 11
22 Minnesota 50 50 50 50 50 49 49 50 50 49 49
24 Missouri 20 19 19 19 19 18 18 19 17 16 15
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 31 31 32 31 29 29
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 39 36 36 36 36 13 13 15 8 10 10
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 55 49 42
40 TX - Dallas 44, 44, 44, 44, 44 44 44 44 37 35 35
44 West Virginia 10 9 9 9 9 5 5 5 5 5 5
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 61 61 67 35 22 12
51 TX - Houston 42 38 38 38 38 23 23 38 32 18 18
52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel
and Licensee
Reach Pre-
Contract
Agreement

Sprint Nextel
Submits
Frequency
Reconfiguration
Agreement to TA

TA Approves
Frequency
Reconfiguration
Agreement

Through 09/30/11
Call Signs with
Reconfiguration

Applications

Submitted to FCC

Through 09/30/11
Call Signs with
Reconfiguration

Applications
Granted

Number of Call Signs

Sprint Nextel
Clears
Frequencies

Incumbent
Clears
Frequencies

Through 09/30/11
Call Signs with
Surrender
Applications
Submitted to FCC

Through
09/30/11 Call
signs with
Surrender
Applications
Granted

Wave 3 Subtotal 1030 950 950 950 950 624 618 600 384 441 435
1 Alabama 33 32 32 32 32 19 18 21 19 15 15
9 Florida 330 329 329 329 329 302 302 318 180 270 269
10 Georgia 82 82 82 82 82 80 80 81 69 65 65
18 Louisiana 74 64 64 64 64 47 47 59 31 19 17
23 Mi ippi 24 22 22 22 22 18 18 19 15 8 8
31 North Carolina 303 239 239 239 239 49 45 60 38 34 33
37 South Carolina 171 169 169 169 169 101 100 31 31 30 28
47 Puerto Rico 13 13 13 13 13 8 8 11 1 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1641 770 770 751 749 612 612 351 102 501 496
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 106 2 2 2 2 1 1 1 1 1 1
5 CA - South* 377 89 89 64 64 19 19 3 3 3 3
21 Michigan 313 84 84 91 91 73 73 4 2 3 2
29 New Mexico* 9 7 7 7 7 7 7 7 7 6 6
30 NY - Albany 189 189 189 189 189 182 182 13 9 182 182
33 Ohio 164 75 75 77 77 50 50 56 43 32 28
36 Pennsylvania 231 231 231 231 231 230 230 231 5 227 227
43 Washington 167 46 46 46 44 8 8 15 14 5 5
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 32 17 17 17 17 17 17 17 14 17 17
54 MI portion of Chicago 23 2 2 2 2 0 0 0 0 0 0
55 New York - Buffalo 26 25 25 22 22 22 22 1 1 22 22
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5369 4385 4385 4369 4367 3424 3414 3405 2313 2686 2655

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional
time lags in the reporting on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear
frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of September 30, 2011

Public Cleared Category in
Safety NPSPAC Percentage Percentage Reliquishment FCC's
Region Channels (25 Clear Encumbered | Stage Attained 8/31/2010 and
(PSR) . kHz 3/31/2011
equivalents)* Orders**
1 Alabama 3 67 55.83 44.17 3 2
2 Alaska 4 120 100 0 6 0
3 Arizona 4 0 0 100 1 3
4 Arkansas 2 0 0 100 5 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 9 7.5 92.5 1 2
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 55 45.83 54.17 2 2
9 Florida 3 12 10 90 2 2
10 Georgia 3 39 32.50 67.50 5 0
11  |Hawaii 1 120 100 0 6 0
12 Idaho 2 120 100 0 6 0
13 lllinois 1 110 91.67 8.33 5 0
14 Indiana 1 2 1.67 98.33 5 1
15 lowa 2 120 100 0 6 0
16 Kansas 2 3 25 97.5 5 1
17 Kentucky 2 87 72.50 27.50 5 0
18 |Louisiana 3 3 25 97.5 1 2
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 17 14.17 85.83 5 1
20 Maryland; Washington, DC; Virginia - Northern 1 0 0 100 1 2
21 Michigan 4 0 0 100 1 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 27 22.5 775 5 0
24 Missouri 2 82 68.33 31.67 5 0
25 Montana 2 120 100 0 6 0
26 Nebraska 2 106 88.33 11.67 5 0
27 Nevada 1 117 97.50 2.50 5 1
28 New Jersey, Pennsylvania, Delaware 1 0 0 100 5 1
29 New Mexico 4 96 80 20 5 0
30 New York - Albany 4 102 85 15 4 3
31 North Carolina 3 0 0 100 5 1
32 North Dakota 2 120 100 0 6 0
33 Ohio 4 0 0 100 1 3
34 Oklahoma 2 18 15 85 5 1
35 |Oregon 1 113 94.17 5.83 5 0
36 Pennsylvania 4 1 0.83 99.17 5 1
37 |South Carolina 3 0 0 100 5 1
38 |South Dakota 2 120 100 0 6 0
39 |Tennessee 2 95 79.17 20.83 5 1
40 |Texas - Dallas 2 57 47.5 52.5 2 2
41 |Utah 1 120 100 0 6 0
42 |Virginia 1 24 20 80 5 1
43  |Washington 4 0 0 100 1 3
44 |West Virginia 2 87 725 275 5 0
45  |Wisconsin 1 120 100 0 6 0
46  |Wyoming 2 120 100 0 6 0
47 Puerto Rico 3 25 20.83 79.17 5 0

Page 1 of 2



Public
Safety

Region
(PSR)

Appendix 2

Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of September 30, 2011

Cleared
NPSPAC
Channels (25
kHz
equivalents)*

Percentage
Clear

Percentage
Encumbered

Reliquishment
Stage Attained

Category in
FCC's
3/31/2010 and
3/31/2011
Orders**

48 U.S. Virgin Islands 3 120 100 0 6 0
49 |Texas - Austin 2 3 25 97.5 5 1
50 |Texas - El Paso 4 107 89.17 10.83 4 3
51 Texas - Houston 2 2 1.67 98.33 1 2
52 |Texas - Lubbock 2 112 93.33 6.67 5 0
53 |Texas - San Antonio 4 46 38.33 61.67 2 3
54  |Chicago - Metropolitan 1 1 0.83 99.17 1 2
55 New York - Buffalo 4 113 94.17 5.83 5 3
61 Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well
as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by 3/31/2010 per FCC Order; 1 = Sprint Nextel vacates Interleaved Band channels by 3/31/2011
per FCC Order; 2 = Sprint Nextel vacates Interleaved Band channels in stages; 3 = Border; N/A = not addressed in FCC's March 31, 2010 or March 31,
2011 Interleaved Orders (DA 10-576 and DA 11-585)
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, as of September 30, 2011

NPSPAC Band (866-869 MHz) Clearing Progress

25 kHz Channel Equivalents

ULS Data as of 09/30/2011

STAGES BASED ONLY ON ACTUAL NPSPAC CLEARING

NPSPAC Clearing Stages, By NPSPAC Region
Clearing Based on FCC ULS Data Ony, not FCC Orders

Stage 1-0to 10%
Stage 2 - 10to 50%
Stage 3 - 5010 75%
Stage 4 - 7510 90%
Stage 5 - 90 to 100%
Stage 6 - 100%

BEOOCOE

(c) 2011, 800 MHz Transition Administrator, LLC
10/21/2011
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2011

Sprint
Nextel

Through

Updated 09/30/11 Call

Sprint Nextel Sprint Nextel

Through 09/30/11 | Through 09/30/11 Through 09/30/11

TA Approves

Public Call Sign . and Licensee Submits Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with . )
Safety Population Initiated Reach Pre- Frequency Freq.uency Reconfiguration Reconfiguration Clears Clears Surrender sng_n_s with
X PSR Name Contact . . Reconfiguration L L . . —_— Surrender
Region as of with Contract Reconfiguration Agreement Apphcauons Applications Frequencies | Frequencies Appllcatlons Applications
(PSR) 09/30/11 . Agreement | Agreement to TA Submitted to FCC Granted Submitted to FCC
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0|
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 5)
39 Tennessee 7 7 7 7 7 7 7 7 7 7 5
Wave 3 Subtotal 239 239 239 239 239 214 211 190 172 202 142
1 Alabama 56 56 56 56 56 47 44 45 43 44 32
9 Florida 32 32 32 32 32 32 32 14 10 31 9
10 Georgia 76 76 76 76 76 73 73 71 61 69 52
18 Louisiana 5 5 5 5 5 5 5 4 4 4 4
23 Mississippi 51 51 51 51 51 48 48 47 46 46 38
31 North Carolina 7 7 7 7 7 2 2 2 2 2 2
37 South Carolina 12 12 12 12 12 7 7 7 6 6 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 246 246 246 246 246 221 218 197 179 209 147
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that me
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2011

ESMR Clearing Progress
FRA approved but incumbent has not reported as cleared

800 MHz Reconflguratlon Progress

'Southeast ESMR Site- specmc Call Signs
Clearing Progressfby Public Safety Region and

Call Sign Iocatlo;was of 09/30/11 (Q3 2011) =®

Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)

Canceled/Drepped or assigned to Nextel without FRA

Active ESMR license with no signed FRA
Towers represent a licensed ESMR freguency location

s HEDOCO N

South East ESMR. Boundary

(c) 2011, 800 MHz Transition Administrator, LLC
10/21/11
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2011

Updated ig;’t'; Sprint Nextel|  Sprint Nextel A Abproves | ThTough 09130711 | Through 09/30/11 Through 09/30/11 | J:(;/Olligga”
Call Sign o and Licensee Submits pp Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with . )
. Initiated Frequency N . N . signs with
Population Reach Pre- Frequency A Reconfiguration Reconfiguration Clears Clears Surrender
PSR Name Contact L Reconfiguration L L . . - Surrender
as of with Contract Reconfiguration Agreement Applications Applications Frequencies | Frequencies Applications Applications
09/30/11 . Agreement | Agreement to TA 9 Submitted to FCC Granted Submitted to FCC PP
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0| 0| 0| 0) 0| 0| 0| 0) 0] 0]
Wave 2 Subtotal 3 3 3 3 3 0 0 0 0 0 0
4 Arkansas 3 3 3 3 3 0 0 0 0 0 0
Wave 3 Subtotal 41 35 35 38 38 11 11 9 3 4 2
47 Puerto Rico 36 33 33 33 33 6 6 7 1 0 0
48 US Virgin Islands 5 2 2 5 5 5 5 2 2 4 2
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 44 38 38 41 41 11 11 9 3 4 2
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that me
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional

time lags in the reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear

frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel and

. . FRA ith Physical
Licensee Reach | FRAs Submitted | FRAs Approved S wit ysica
Number of Stage 2 Retunes Reported as
Pre-Contract

* m I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 354 353 353 353 240
40 40 40 40 33
7 9 9 9 9 9
48 47 47 47 39
11 3 3 3 3 3
13 8 8 8 8 7
14 19 19 19 19 18
19 53 53 53 53 38
20 33 33 33 33 3
27 4 4 4 4
28 18 18 18 18 11
35 5 5 5 5 5
41 9 9 9 9 3
42 23 23 23 23 10
45 4 4 4 4 4
54 39 39 39 39 35
Multiregion 39 39 39 39 18
Wave 2 226 226 226 226 169
4 9 9 9 9 8
15 16 16 16 16 16
16 20 20 20 20 10
17 17 17 17 17 16
22 15 15 15 15 15
24 13 13 13 13 11
26 17 17 17 17 15
34
38 1 1 1 1 1
39 24 24 24 24 21
40 33 33 33 33 22
44 1 1 1 1
46 2 2 2 2
49 14 14 14 14 6
51 10 10 10 10 7
52 2 2 2 2 1
Multiregion 24 24 24 24 13
Wave 3 237 236 235 235 160
1 18 18 18 18 11
9 58 58 58 58 38
10 46 46 46 46 41
18 29 29 28 28 17
23 15 14 14 14 9
31 32 32 32 32 21
37 15 15 15 15 11
47 6 6 6 6 1
Multiregion 18 18 18 18 11
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel and

. . FRA ith Physical
Licensee Reach | FRAs Submitted | FRAs Approved S wit ysica
Number of Stage 2 Retunes Reported as
Pre-Contract

* *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 4 46 46 46 46 35
2 1 1 1 1 1

3 1 1 1 1 0

5 3 3 3 3 3

29 6 6 6 6 4

30 3 3 3 3 2

33 9 9 9 9 6

36 3 3 3 3 2

43 2 2 2 2 2

44 1 1 1 1 1

49 1 1 1 1 0

50 2 2 2 2 2

53 6 6 6 6 6

54 2 2 2 2 1
Multiregion 6 6 6 6 5

TOTAL 863 861 860 860 604

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel FRAs with
Sprint Nextel and Licensee FRAs Physical
NPSPAC Region Number of IniFipatec.j Contact Reach Pre- Submitted to FRASbC?I_FXOVGd Rei/unes
Stage 2 FRAs* with Licensee* Contract TA Reported as
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAS)
19 1 1 1 1 1 0
21 24 20 20 20 20 3
22 1 1 1 1 1
25 1 1 1 1 1
30 4
33 39 36 34 34 34 8
36 2 2 2 2 2 2
43 26 22 21 21 21 7
55 11 10 10 10 10 7
Multiregion 9 9 9 9 9 2
TOTAL 123 110 107 107 107 35

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2011

Sprint Nextel and

; . FRA ith Physical
Licensee Reach | FRAs Submitted to| FRAs Approved S wit ysica

Retunes Reported as

*
FRAs Agreement* Completed

Number of ESMR

NPSPAC Region Pre-Contract

Number of Frequency Reconfiguration Agreements (FRAS)

Wave 2 1 1 1 1 0
4 1 1 1 1 0

Wave 3 8 6 6 6 2
a7 7 5 5 5 1

48 1 1 1 1 1
TOTAL 9 7 7 7 2

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2011

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 [860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 ]860.7125

Anchorage, Municipality of AK |WPRR956 |860.7375

North Slope, Borough of AK |WNDX449 ]860.7375

North Slope, Borough of AK |WPZW513 ]860.7375

North Slope, Borough of AK |WPZW653 ]860.7375

Dothan, City of AL |WPQD755 |[858.4875

Houston, County of AL |WPQH284 [857.7625, 858.2625

Mobile, County of AL |WNUX634 [857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Mobile, County of AL |WQHB877 [857.7625, 858.2375, 858.4375

Northport, City of AL |WNJD323 |[857.7125

Bentonville, City of AR |WPPH830 |[860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 |[860.2625

Jefferson, County of AR |WNVR873 [860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 ]860.2875

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWK889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |[860.9875

Phoenix, City of AZ |WPNW554 |[860.9875

Phoenix, City of AZ |WPWR968 [860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 |[860.9875

Phoenix, City of AZ |WPWT692 |[860.9875

Phoenix, City of AZ |WPWX741 |[860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 |[860.9875

Phoenix, City of AZ |WPXE694 [860.9875

Phoenix, City of AZ |WPXE706 ]860.9875

City of Palm Springs CA |WNZH770 |[860.7125

Contra Costa Community College District CA |WNMM865 |[860.2375

Contra Costa Community College District CA |WNMM866 |[860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |[860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 |[860.4625

Merced, City of CA |WPPX706 [860.4375

Monterey Salinas Transit Authority CA |WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 |815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA

CA |WPMY394

860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA

CA |WPMZ774

860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA

CA |WPMZ776

860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2011

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WPNP991 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 [860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 [860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 [860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 |860.4875

San Bernardino, County of CA |WNNB563 |860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |860.4500

San Bernardino, County of CA |WNNB578 ]860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |860.2500, 860.4250

San Bernardino, County of CA |WPNW306 |860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZ337 |860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 [860.8125

San Bernardino, County of CA |WQCW497 |860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 [n/a*

San Francisco, City and County of CA |WNMP522 |[860.4625

San Francisco, City and County of CA |WNNF327 |860.4375

San Francisco, City and County of CA |WPQA782 |[860.4875

San Francisco, City and County of CA |WPQF830 |[860.2125

San Rafael, City of CA |WNSS412 [860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 [860.4625

Ventura, County of CA |WPHY525 |860.4625, 860.9625

Watsonville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNIJ887 860.3125

Aurora, City of CO |WNAU532 [860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 [860.2125

Pueblo, City of CO |WQAL936 [860.7125

Connecticut, State of CT |WPPF755 |860.4875

Cromwell, Town of CT |WNKR770 |[860.9625

District of Columbia DC [KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 |860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL |WNLK955 [860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL [WNSK615 |860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 [860.9875

Jacksonville, City of FL |WNFP698 ]860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 ]860.9375

Jacksonville, City of FL |[WNSC913 |860.2375, 860.7375

Jacksonville, City of FL |[WPGY728 ]860.9875

Jacksonville, City of FL |WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 ]860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125

Palm Beach, County of FL |WNHE888 [860.3125, 860.3375
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Palm Beach, County of FL |WPRS827 860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 [860.2625

Saint Lucie, County of FL |WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 |860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 |860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 |860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 |860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI  |[WPQZ565 |860.4625

Honolulu, City and County of HI |[WPRG484 |860.4625

lowa City, City of IA |WNXG714 |860.2625

lowa City, City of IA JWNXG746 |860.9875

Story, County of IA |WPQI296 860.4375

The University of lowa Hospital & Clinics IA° |WPKN529 [860.2125

Boise, City of ID |WPIIB57 860.9375

Emmett Independent School District ID |WPYY420 |860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 |860.7875

City Colleges of Chicago IL |WNMA681 |860.2375

Decatur, City of IL  |WNKZ536 860.2625, 860.4625

Deerfield, Village of (Police Department) IL |[WNGC398 [860.7375

Effingham, County of IL |WPNY754 |860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL |WPLR422 ]860.2625

lllinois, State of (Department of Corrections) IL |WPMR362 |860.7375

lllinois, State of (Department of Corrections) IL |WPPD278 |860.9375

Jefferson, County of IL  |[WPTX994 [860.4375

La Salle County of IL |WPUK993 860.4875

Lansing, Village of IL  |WNNS478 ]860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV211 |860.7125

Peoria County Sheriffs Department IL |WQAB235 |860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL |WPNW387 |860.7125

Tazewell, County of IL |WQCX272 |n/a*

Williamson, County of IL |WPKM918 |860.7625

Floyd, County of IN |WPNQ948 ]860.4875

Indiana University IN |WPCW647 |860.8875

Steuben, County of IN |WPDU229 ]860.2125

Tippecanoe, County of IN |WNQH693 |860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 |860.7625, 860.9375

Kansas City, City of KS |WPGP232 [860.3125

Kentucky, Commonwealth of KY |WQCP214 |860.2625

Madison, County of KY [WNVN963 |860.4875, 860.7375

Powderly, City of KY |WQCD705 |860.4375

Richmond, City of KY [WQDE403 |860.2625

Caddo Parish Communications District No 1 LA |WPMA320 |860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125

East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |WPQY650 |860.7625
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Lafourche, Parish of LA |WPRX834 [860.9375

Louisiana, State of LA |WNII532 860.2375

Louisiana, State of LA |WNII533 860.2375, 860.7625

Louisiana, State of LA |WNII534 860.7625

Louisiana, State of LA |WNII535 860.4625, 860.9625

Louisiana, State of LA |WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMA687 |860.2625

Louisiana, State of LA |WPHE601 |860.7625

Louisiana, State of LA |WPHE605 |860.2375

Louisiana, State of LA |WPHE609 |860.9625

Louisiana, State of LA |WPHE617 |860.9875

Louisiana, State of LA |WPHE629 |860.9625

Louisiana, State of LA |WPHE633 |860.4375

Louisiana, State of LA |WPHE641 |860.7625

Louisiana, State of LA |WPHE6G57 860.2375, 860.4375

Louisiana, State of LA |WPHE661 |860.4875

Louisiana, State of LA |WPHF287 860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQ475 [860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPEB47 860.2125

Louisiana, State of LA |WPPE848 |860.9375

Madison, Parish of LA |WPMA348 |857.9625

Minden, City of LA |WPWJ531 |860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |WNQC758 [860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZ848 |860.7375

Allegany, County of MD |[WPRS598 |860.4875

Baltimore, County of MD |WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |WNQK948 [860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 [860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD |WPQX905 [860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |[WPHQ675 |860.7625

Somerset, County of MD |WPWR884 [860.9625

Worcester, County of MD |WPNW557 |860.4625, 860.7125

Forest Hills Public Schools Ml |WPUA724 |860.7625

Forest Hills Public Schools Ml |WQNG464 [860.7625

Grand Rapids Public Schools Ml |WPIP999 860.2125, 860.9875

Lansing Board of Water & Light Ml |WPYH599 [860.3125

Walker, City of Ml |WPVP312 [860.4375

Clay, County of MN |WPLS888 860.7125
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Dakota, County of MN |WPEP246 860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375

Minnesota, State of MN |WPKG265 |815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPYS897 |860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |[WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 |815.9375

Minnesota, State of MN |[WQDF220 |860.9375

Minnesota, State of MN |[WQDG878 |860.4375, 860.9375, 860.9875

Minnesota, State of MN [WQDJ490 |860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN [WQDJ508 |860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN |[WQDR523 |815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 [860.2375, 860.7125, 860.9625

Minnesota, State of MN [WQHK535 |860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN |WPER943 [860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 [860.9375

Minnesota, State of MN |WPKG360 [860.2625

Minnesota, State of MN |WPYM573 [860.9875

Moorhead, City of MN [WPHY859 |860.4625

Blue Springs, City of MO |WNDG561 [860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 [860.4875

State of Missouri, Department of Corrections MO |WPUK277 |860.9375

Bolivar County E911 MS |WPXA863 860.2375

City of Columbus MS [WPNS534 ]858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 |858.2125

Mississippi, University of MS |[WPJQ621 860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheville, City of NC [WNXR226 [860.7625, 860.9875

Guilford, County of NC |WPEM250 |860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC [WNGU623 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC [WQGP564 ]860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |[WPHM257 |860.7125

North Carolina State Highway Patrol NC |WPHM264 [860.4375

North Carolina State Highway Patrol NC |WPJQ536 860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 [860.4375

North Carolina State Highway Patrol NC |WPKN591 |860.7375

North Carolina State Highway Patrol NC |WPKN594 860.9875

North Carolina State Highway Patrol NC |WPMB804 |860.4375

North Carolina State Highway Patrol NC |WPOX341 [860.4375

North Carolina State Highway Patrol NC |WPOX343 |860.4375

North Carolina State Highway Patrol NC |WPOZ292 [860.7125

North Carolina State Highway Patrol NC |WPPB719 |860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375

North Carolina State Highway Patrol NC |[WPSM605 |[n/a*

North Carolina State Highway Patrol NC |WPYC603 [860.4375

North Carolina State Highway Patrol NC |WQCQ971 |860.4875

North Carolina State Highway Patrol NC |WQCS908 |860.9375

Fargo, City of ND |KNNT448 860.2125

Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
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Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omabha Public Power District NE |WPPY921 860.9375
Omaha Public Power District NE |[WPSZ331 |860.3375
Omabha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |[WPKU672 ]860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 |860.4875
Atlantic City, City of NJ |[WPRS952 |860.7625
Camden, City of NJ [WNWG655 |860.9875
Camden, City of NJ |WQAF461 |860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |WNDD570 |860.4625, 860.9625
New Jersey, State of NJ |WNDD571 |860.4625, 860.9625
New Jersey, State of NJ |[WNDD572 |860.4625, 860.9625
New Jersey, State of NJ |WNDD573 |860.4625, 860.9625
New Jersey, State of NJ |WNDD574 |860.4625, 860.9625
New Jersey, State of NJ |WNDD575 |860.2125, 860.7125
New Jersey, State of NJ |WNDD576 [860.2125, 860.7125
New Jersey, State of NJ |WNDD577 |860.9375
New Jersey, State of NJ |WNDD578 |860.9375
New Jersey, State of NJ |WNDD579 |860.9375
New Jersey, State of NJ [WNDD580 [860.2125, 860.7125
New Jersey, State of NJ |WNHS409 |860.9375
New Jersey, State of NJ [WNHS410 ]860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |[WNPS351 |860.4625, 860.9625
New Jersey, State of NJ |WNXC890 [860.4625, 860.9625
New Jersey, State of NJ |WNXC891 |860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 |860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |WPUH543 |860.9375
New Jersey, State of NJ |WPYQ725 [860.4625, 860.9625
New Jersey, State of NJ |WQBY316 |860.4625, 860.9625
Vineland, City of NJ |WNXZ709 [860.4625, 860.9625
Bernalillo, County of NM |WNZW684 [|n/a*
Bernalillo, County of NM [WPUW259 |860.4375, 860.9625
State of Nevada NV |[WNzB252 860.7375
State of Nevada NV [WPKB391 |860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV |[WPQD805 |860.2125, 860.9875
State of Nevada NV |WPQD806 [860.2125, 860.9875
State of Nevada NV |WPQZ376 |860.2125, 860.4375
State of Nevada NV |WPRY226 [860.2125, 860.9875
State of Nevada NV [WPRY297 |860.2375, 860.7375
State of Nevada NV |WPST690 [860.7375
State of Nevada NV [WPTR307 |860.2125
State of Nevada NV |WPZZ385 860.2375
State of Nevada NV |[WQAV628 |860.2125
State of Nevada NV |[WQAV634 |860.2125
University and Community College System NV |[WPWK236 |860.4625
Washoe, County of NV [WPRX312 ]860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV |WPRX313 [860.7625
Albany County Airport Authority NY |WPBD381 |860.7625
Albany, County of NY [WPTC680 |860.7375
Chemung, County of NY |WPDT243 |860.2625

Page 6 of 10




Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2011

Licensee ST Call Sign Frequencies
City of Albany NY [WPWW868 |860.2125, 860.4375
City of New York DolITT FCC Licensing Support NY |KNBX914 860.7375, 860.9875
City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375
City of New York DolITT FCC Licensing Support NY |WPML463 |860.7625
City of New York DoITT FCC Licensing Support NY |WPML524 |860.7625
City of New York DolITT FCC Licensing Support NY |WPML525 |860.7625
City of New York DoITT FCC Licensing Support NY |WPML526 |860.7625
City of New York DolITT FCC Licensing Support NY |WQCI937 860.4375
Colonie, Town of NY [WNRN976 |860.2625
Colonie, Town of NY |WPJS475 860.2375
New York City Transit Authority NY [KB23096 815.3875, 815.4125
New York City Transit Authority NY |KNEH690 860.3875, 860.4125
New York City Transit Authority NY |KNEH691 815.3875, 815.4125
New York City Transit Authority NY |WNUB684 |860.3875, 860.4125
New York City Transit Authority NY [WNUB732 ]860.3875, 860.4125
Niskayuna, Town of NY |WPKY419 |860.9875
Rockland, County of NY |WPED556 [860.7250
Troy, City of NY [WPPC682 ]860.9375
Columbus, City of OH |WNRJ541 |860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH |WNJH360 860.9875
Grove City, City of OH |WPBY922 [860.2375
Southwest Ohio Regional Transit Authority OH |WPGY687 |860.4875, 860.9375
City of Norman OK |WPPC871 [860.7625, 860.9625
Edmond, City of OK |WPJT968 860.9375
Lincoln, County of OK |WPVM206 |860.7375
Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875
Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK |WQCQ850 |[860.9875
Oklahoma, State of OK |WQCQ878 |[860.7125
Oklahoma, State of OK |WQFN465 |860.7125
Oklahoma, State of OK |WQFN466 |[860.7375
Oklahoma, State of OK |WQFN467 |860.2625
Oklahoma, State of OK |WQFR618 |[860.2125
Oklahoma, State of OK |WQFR886 |860.4875
Oklahoma, State of OK |WQFR887 |[860.7625
Oklahoma, State of OK |WQFR889 |860.9375
Oklahoma, State of OK |WQFR890 |[860.2375
Oklahoma, State of OK |WQFzZ462 [860.7125
Oklahoma, State of OK |WQGF211 |[860.4375
Oklahoma, State of OK |WQLH676 |[860.9875
Oklahoma, State of OK |wWQLY685 |[860.7625
Oklahoma, State of OK |WQLY686 |860.4875
Oklahoma, State of OK |wQLY687 |860.2125
Oklahoma, State of OK |WQLY688 |860.7375
Oklahoma, State of OK |WQLY689 |[860.2375
Oklahoma, State of OK |WQLY690 |860.2625
Oklahoma, State of OK |WQLY691 |[860.9375
Oklahoma, State of OK |WQLY692 [860.7125
Oklahoma, State of OK |WQNE779 |860.2625, 860.4875
Shawnee, City of OK |WNWV280 [860.4625
Bend, City of OR |WNVN568 [860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 [860.7375, 860.9875
Deschutes, County of OR |WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 |[860.2375
Redmond, City of OR |WQAY688 [860.7625
Salem, City of OR |WPKB609 [860.4875
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Washington County Consolidated Communications Agency |OR |[WNSK475 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |WQES432 |860.2375, 860.7375
Washington County Consolidated Communications Agency |OR |[WQES436 [860.2375, 860.7375
Allegheny County Emergency Services PA [KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWC473 |860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA [KNNM504 |860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 860.2625, 860.4375
Chester, County of PA |[WPCN956 |860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |[WPHC513 ]860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |[WPHC705 |860.4375, 860.4875
Chester, County of PA |[WPHC709 |860.4375, 860.4875
Chester, County of PA |WPHC717 |860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 |860.4625, 860.9625
Chester, County of PA |WPMJ468 |860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 860.4875
Chester, County of PA |WPYE456 |860.2375, 860.4875
Chester, County of PA |WPYG324 ]860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 |860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |860.8375
Cumberland County, Pennsylvania Department of PA |WQAB589 |860.4375
Emergency Preparedness
Fayette, County of PA |WPDS263 |860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 |860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 |860.9875
Luzerne, County of PA |WPYT624 860.7125, 860.9625
Philadelphia, City of PA |WNGE384 |860.7375
Philadelphia, City of PA [WQLU480 |860.8375
Philadelphia, City of PA |[WQMB258 |860.7375
School District of Philadelphia PA |WNKV367 ]860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 [860.9375
Westmoreland, County of PA |WPWE776 |860.9375
Westmoreland, County of PA |WPZS814 [860.9375
Westmoreland, County of PA |WPZU942 860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |[WNCX326 |860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |[WPRR560 |860.4625
Clemson, City of SC |WPKU649 [860.7375
Greenville, County of SC |WPDK619 |860.7125
Greenwood, County of SC |WPOX642 |857.7375
South Carolina State Ports Authority SC |WPLU704 860.7125
South Carolina, State of SC |WPWM262 [860.9875
Spartanburg, County of SC |WPGR361 |[860.4625, 860.9375
Spartanburg, County of SC |WPKZ275 |860.2125
Spartanburg, County of SC |WPLZ536 860.2375, 860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2011

Licensee ST Call Sign Frequencies

Spartanburg, County of SC |WQNC839 [860.4625

Athens Utilities Board TN |WQDM490 |857.7375

Bartlett, City of TN |WNVF991 [860.7375

Clarksville, City of TN |WQCL650 |[860.2375

Jackson Energy Authority TN |WQBJ748 860.7375

Jackson Energy Authority TN |WQBJ748 860.7375

Jackson, City of TN |WPEU965 [860.2625, 860.7625

Jackson, City of TN |WQBB501 ]860.9875

Memphis Shelby County Airport Authority TN |WPUQ392 |860.2625

Memphis, City of TN |WNRM943 [860.2625

Memphis, City of TN |WPAB818 [860.3375, 860.3875

Obion, County of TN |WPNS505 [860.7125

Obion, County of TN |WQCW614 |[860.9625

Shelby, County of TN |WNQU968 |[860.2125

Tennessee, State of TN |WPKH401 [860.9375

Tennessee, State of TN |WPZB947 858.4875

Tennessee, State of TN |WQBY860 [857.9875, 860.2375

Anderson County, Texas TX |WPYA801 860.2375, 860.9875

Austin, City of TX |WNBZ704 [860.2625, 860.4375

Austin, City of TX |WPYE613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 |[860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 [860.7375, 860.9875

Harris, County of TX |WNBZ674 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 [860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 ]860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 |860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 ]860.3875

Missouri City TX |WNAS493 |[860.9625

San Antonio, City of TX |WPBG238 ]860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 [860.2125, 860.2625

Travis, County of TX |WPZR511 ]860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 |[860.9875

Murray, City of UT [WPSK554 |860.4375

Murray, City of UT |WPWHB838 |860.4375

Murray, City of UT |[WPXK838 |860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 [860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |[WQBM266 |860.2625

Salt Lake, County of UT |[WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT [KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT [WPZV887 |860.2125, 860.9375

Arlington, County of VA [KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA |KNIH412 860.2625

Fairfax, County of VA |WNAJ365 860.2625

Virginia Beach, City of VA |WNAU439 |[860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA |WNSS359 [860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA |WPRR746 ]860.4875

Chelan County Public Utility District No 1 WA |WPKP369 |[860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA |WPKP377 [860.4875, 860.7375, 860.7625, 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2011

Licensee ST Call Sign Frequencies

Clark, County of WA |WPJY899 860.9875

Clark, County of WA |WPLR403 860.9625

Clark, County of WA |WPLX749 [860.7625, 860.9375
Clark, County of WA |WQEQ542 ]860.9875

King, County of WA |WQBZ725 [860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375

Valley Communications Center WA |[WQBD600 |860.2625, 860.7125
East Troy, Town of WI |WNMD420 |860.4375

Oregon Schools Wl |WPMV532 ]860.8875

Ozaukee, County of WI |WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 860.2625
Watertown Water, City of WI |WPFD727 ]860.2375
Wisconsin, University of Wl |WPJH396 860.7875

Morgan, County of WV |WPSD704 |860.2125

Morgan, County of WV |WPTA421 860.2125

Morgan, County of WV |WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2011

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2011

hannel E '
Public Safety ¢ f;gg s ng;sd'on NPSPAC Band | SE ESMR Band| ESMR Band
Region (PSR)

Number of Call Signs

Wave 1 Subtotal 790 301 1926 0 0 3017
6 CA - North 107 89 139 0 0 335
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 148 0 0 209
19 ME, NH, VT, MA, RI, CT 72 24 134 0 0 230
20 MD; DC; VA - Northern 66 5 97 0 0 168
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 7 216 0 0 290
35 Oregon 48 1 39 0 0 88
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 53 0 0 128
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 772 7 3 1426
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 283 0 0 322
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 20 0 0 68
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 39 0 0 67
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 44 0 0 103
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 42 0 0 89
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 201 1030 239 41 2022
1 Alabama 9 28 33 56 0 126

Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 17 74 5 0 175
23 Mississippi 23 18 24 51 0 116
31 North Carolina 67 23 303 7 0 400
37 South Carolina 37 23 171 12 0 243
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2011

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2011

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band | SE ES and S and

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 829 282 1641 0 0 2752
2 Alaska 22 1 1 0 0 24
3 Arizona* 73 21 106 0 0 200
5 CA - South* 97 91 377 0 0 565
21 Michigan 58 0 313 0 0 371
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 90 62 189 0 0 341
33 Ohio 105 37 164 0 0 306
36 Pennsylvania 11 9 231 0 0 251
43 Washington 145 15 167 0 0 327
50 TX - El Paso* 10 4 3 0 0 17
53 TX - San Antonio* 16 17 32 0 0 65
54 MI portion of Chicago 9 5 23 0 0 37
55 New York - Buffalo 168 15 26 0 0 209
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2599 959 5369 246 44 9217

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2011

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of September 30,
2011

Public Safety Region PSR Name ° -

(PSR) Number of Call Signs
Wave 1 Subtotal 16 4 20|
19 ME, NH, VT, MA, RI, CT 16 2 18
35 Oregon 0 2 2
Wave 2 Subtotal 55 4 59
12 Idaho 0
15 lowa (a) 1 0
22 Minnesota 22 3 25
25 Montana 9 1 10
32 North Dakota 20 0 20
Wave 3 Subtotal 0 0 0
Wave 4 Subtotal 151 1168 1319
2 Alaska 21 0 21
21 Michigan 40 347 387
30 NY - Albany 14 27 41
33 Ohio 34 231 265
36 Pennsylvania 3 226 229
43 Washington 30 281 311
54 MI portion of Chicago 2 27 29
55 New York - Buffalo 7 29 36
Total for Waves 1-4 222 1176 1398
Note:

(a) For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 and PSR 22. The
reconfiguration of the frequencies on this call sign in PSR 22 necessitated the reconfiguration of the same
frequencies in PSR 15.

Page 3 of 4



Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2011

Frequency Proposal Reports for Waves 1-4, as ofSeptember 30, 2011

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band | NPSPAC| 1-120 | SE ESMR | Exp Band [ NPSPAC| 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review

and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion
Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic
data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs
with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR.

Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

Page 4 of 4




Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of September 30, 2011

1-5 Days | 6-10 Days | 11-15 Days 16-20 21 Days or
from from ligelnl Days from | More from

NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 1 Subtotal 287 52 15 0 0 354
MultiRegion 28 11 2 0 0 41
6 Northern California 35 6 3 0 0 44
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 6 1 0 0 37
9 Florida 0 0 0 0 1
11 Hawaii 0 2 0 0 9
13 lllinois 20 2 1 0 0 23
14 Indiana 11 1 1 0 0 13
19 New England 24 2 0 0 0 26
20 DC, Maryland, Northern VA 16 7 0 0 0 23
27 Nevada 21 3 2 0 0 26
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 14 5 1 0 0 20
Wave 2 Subtotal 166 36 2 1 0 205
MultiRegion 22 8 2 0 0 32
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 10 2 0 0 0 12
22 Minnesota 31 3 0 0 0 34
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 0 0 0 4
26 Nebraska 3 1 0 0 0 4
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 1 0 0 0 2
49 Texas - Central (Austin Area) 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1,
Per Wave, Per Region, as of September 30, 2011

1-5 Days | 6-10 Days | 11-15 Days 16-20 21 Days or
from from ligelnl Days from | More from

NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)

Wave 3 Subtotal 215 20 5 0 0 240
MultiRegion 18 2 1 0 0 21
1 Alabama 14 1 0 0 0 15
Florida 75 9 4 0 0 88
10 Georgia 41 4 0 0 0 45
18 Louisiana 16 1 0 0 0 17
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 1 0 0 0 6
47 Puerto Rico 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 7 1 0 0 114
MultiRegion 8 0 1 0 0 9
2 Alaska 4 0 0 0 0 4
3 Arizona 24 0 0 0 0 24
5 Southern California 3 0 0 0 0 3
10 Georgia 1 0 0 0 0
18 Louisiana 11 4 0 0 0 15
21 Michigan 1 0 0 0 0 1
23 Mississippi 2 0 0 0 0 2
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 53 17 4 0 0 74
0 MultiRegion 6 1 0 0 0 7
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 5 2 0 0 0 7
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 4 1 0 0 17
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 9 5 1 0 0 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 827 132 27 1 0 987
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of September 30, 2011

1-5 Days | 6-10 Days 11-15 16-20 21 Days or
from from Days from | Days from | More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)
Wave 1 Subtotal 272 69 12 0 0 353
MultiRegion 24 11 4 0 0 39
Northern California 33 7 0 0 0 40
Colorado 7 1 1 0 0 9
Metropolitan, NYC Area (NY, NJ, CT) 39 6 2 0 0 47
11 Hawaii 1 0 2 0 0 3
13 lllinois 2 0 0 0 8
14 Indiana 15 4 0 0 0 19
19 New England 40 13 0 0 0 53
20 DC, Maryland, Northern VA 21 11 1 0 0 33
27 Nevada 3 1 0 0 0 4
28 Eastern Pennsylvania 16 2 0 0 0 18
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 7 1 0 0 39
Wave 2 Subtotal 185 36 5 0 0 226
MultiRegion 18 6 0 0 0 24
4 Arkansas 9 0 0 0 0 9
15 lowa 15 1 0 0 0 16
16 Kansas 17 3 0 0 0 20
17 Kentucky 14 3 0 0 0 17
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 1 0 0 0 13
26 Nebraska 13 4 0 0 0 17
34 Oklahoma 1 0 0 0
38 South Dakota 1 0 0 0 0
39 Tennessee 19 4 1 0 0 24
40 Texas (Central & Northeast) 28 5 0 0 0 33
44 West Virginia 1 0 0 0 0
46 Wyoming 1 0 1 0 0
49 Texas - Central (Austin Area) 9 4 1 0 0 14
51 Texas - East (Houston Area) 4 4 2 0 0 10
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of September 30, 2011

1-5 Days | 6-10 Days 11-15 16-20 21 Days or
from from Days from | Days from | More from

NPSPAC Receipt Receipt Receipt Receipt Receipt

Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)
Wave 3 Subtotal 167 64 4 0 0 235
MultiRegion 9 8 1 0 0 18
1 Alabama 12 5 1 0 0 18
Florida 41 16 1 0 0 58
10 Georgia 37 9 0 0 0 46
18 Louisiana 17 11 0 0 0 28
23 Mississippi 12 2 0 0 0 14
31 North Carolina 25 7 0 0 0 32
37 South Carolina 8 6 1 0 0 15
47 Puerto Rico 6 0 0 0 0 6
Wave 4 Subtotal 36 10 0 0 0 46
MultiRegion 4 2 0 0 0 6
2 Alaska 0 1 0 0 0 1
3 Arizona 1 0 0 0 0 1
5 Southern California 2 1 0 0 0 3
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 8 1 0 0 0 9
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
49 Texas - Central (Austin Area) 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 7 29 1 0 0 107
MultiRegion 5 4 0 0 0 9
19 New England 1 0 0 0 0 1
21 Michigan 15 5 0 0 0 20
22 Minnesota 0 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 7 1 0 0 0
33 Ohio 24 9 1 0 0 34
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 18 3 0 0 0 21
55 Western Upstate NY 5 5 0 0 0 10
Totals for Waves 1-4 and Canadian Border 737 208 22 0 0 967
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4|RA Comm Inc 1/10/06

5| Transit Mix Concrete Co 1/24/06

6|Wireless Market Source 2 1/26/06

7|Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10|Lowery, Nelda 2/15/06
11|Parrot Ranch Company 2/15/06
12|Stock, Marcia 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Coast Hotels and Casinos 2/27/06
15|Kuypers, John 2/27/06
16|Crader, R David 4/17/06
17|Herby, Clinton 4/17/06
18|Vico Construction Company 4/17/06
19|Gold Star FS INC 4/18/06
20|High Peak Communications, LLC 4/21/06
21|Taylor, Eugene J. 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Binder Machinery Corporation 4/27/06
26|Espinoza, Raul 4/27/06
27|Marco Polo Rebanding 4/27/06
28|0hio Valley Gas 4/27/06
29|Sunset Scavenger Corp 4/27/06
30| Taylor, Dorothy L 4/27/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/3/06
33| Salisbury, Town of 5/9/06
34|Tooele, County Of 5/9/06
35| Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Emery, Connie R 5/10/06
37|Steg, Bernard (2) 5/10/06
38|Detweiler, Scott R. 5/15/06
39]ISG Indiana Harbor Inc. 5/16/06
40|Myers, Natalie 5/18/06
41|Smith, Alton 5/18/06
42|Gallagher Asphalt # 2 5/23/06
43| Access Ag, Inc. 5/24/06
44|Super Shuttle International 2 5/24/06
45|Chapin, Barbara A. 5/25/06
46|Yamaoka Bros Inc 5/25/06
47|Black, Daniel 6/1/06
48|Brandenburg, James: Brandenburg, Donald 6/6/06
49|Cupertino Union School District 6/6/06
50|Emery, Robert M 6/6/06
51|PK Smith Limousine Co., Inc.2 6/8/06
52|Bresnan Communications, LLC 6/9/06
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
53|Communications Systems Specialist, Inc. 6/9/06
54|Chicago, City of - Streets & Sanitation 6/14/06
55|Patel, Shailesh N #3 ( swap) 6/14/06
56|Ferrari, Julia (Plote) 6/16/06
57|Sobota, Carolyn 6/16/06
58|West County Transportation Agency 6/19/06|
59|Storer, Donald B. 6/21/06
60|Underground Inc 6/21/06
61|Perdue Farms Inc. 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66841 Bishop, LLC 7/6/06
67|Brock, Harold: Samuel: Dorothy (Nevada) 716106
68|Las Vegas Paving 7/6/06
69|Celco SND Comm Inc 717/106
70|Casino Queen INC 7/10/06
71|Secom Communications 2 7/10/06
72|Wulf, Thomas 7/10/06
73|Commonwealth Repeater Services, Inc. 7/12/06
74|Lely, Gerald 7/12/06
75|Mammoth June Ski Resort, Inc. 7/12/06
76| Triangle Wireless Inc 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78|F & D Enterprises Inc. 7/17/06
79|Salvation Army Harrisburg 7/17/06
80| Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Central Jersey lIrrigation 7124106
85|Rocky Mountain Motorists Inc. 7/24/06
86|M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7/27/06
89| Aluminium Company of America 1 7/28/06
90|Easton, Town of 7/28/06
91|Henry Nelch & Son Co 7/28/06
92|Irving Materials 7/28/06
93| A Teichert & Son Contract 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of LDS 8/1/06
96| Community Repeater Guidance CA 8/1/06
97|Mandalay Corp 8/3/06
98| Total Networks Communications Inc 8/3/06
99|Jeffersonville,City of 8/4/06

100|Lyon, Corey M 8/4/06
101|Sangamon, County of (Courthouse) 8/4/06
102|CU Radio Enterprises, Inc. 8/8/06
103|London Towncars Inc 8/8/06
104|CSI Communications d/b/a Day Wireless Systems 8/9/06
105|Lectro Communications Inc. 8/9/06
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TA Completion Certification

Deal Name Receipt Date Deal Count
106|Tilden, Robert 8/9/06
107|E&J Gallo Winery 8/14/06
108|Donald, C. Alger 8/15/06
109|Shearer Communications 8/15/06
110|Steuben County 3 8/15/06
111|Wheatridge, City of 8/15/06
112|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
113|Whitley County Consolidated Schools 8/16/06
114|Cook Dupage Transportation 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|Fruit Belt Service Co. Inc 8/30/06
120|Levi Strauss & Co 8/30/06
121|The Boeing Company 8/30/06
122|Veach, Dorothy 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Granite Contruction Company 9/8/06
128|Sangamon, County of (Mobile Data) 9/8/06
129|Upper Merion, Township of 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|NBC Telemundo License Company 10/9/06
138|New Star Fresh Foods LLC 10/9/06
139]lllinois, State of 10/12/06
140|Crane, Bert 10/16/06
141|Petry, Gay 10/17/06
142|Wireless Connections LLC 10/17/06
143]lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Conley, George 11/2/06
148|Deere & Company 11/2/06
149|TKT INC 11/2/06
150|{Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155|Baker Rock Crushing Company 11/27/06
156|Comcast of Connecticut, Inc. 11/27/06
157|G & G Communications Inc. Rebanding 11/27/06
158|Brooks, Janis 12/1/06
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TA Completion Certification

Deal Name Receipt Date Deal Count
159 Mountaire Farms 12/5/06
160|Mathews Ferderick and Chas 12/6/06
161|Triple C Communications 12/6/06
162|Wecom Inc. 12/6/06
163|Mid - State Mobile Radio Inc. 12/8/06
164|Hampden Communication Corp 12/12/06
165|Weleczki, Alan M 12/28/06
166|Connecticut State of , CCSU 1/8/07
167|Aggregate Inc. 1/17/07
168|Hartford Hospital 1/19/07
169|Mc Clatchy Newspaper Inc. 1/19/07
170|Willard Agri Svc 1/19/07
171|K & A Mutual Associates Inc. 1/23/07
172|K5 Contruction 1/24/07
173|Dole Fresh Fruit 1/25/07
174|New Haven, City of 1/25/07
175|Wille Brother Company 1/25/07
176|Baltimore Gas & Electric Company 1/26/07
177|Emergency Radio Services Inc. 2 1/29/07
178|KLL Wireless, INC 1/29/07
179|Adler, Philip 2/1/07
180|William A. Hazel 2/2/07
181|Stoller Construction 2/5/07
182|Frederick County, MD Board of Education 2/8/07
183|R. W. Miller & Sons Inc 2/8/07
184|Frederick County, MD 2/9/07
185|Frontier Radio 2/9/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|Brenner, Jerry 2/21/07
189|JTE Enterprises 2/21/07
190|Insight Communications Midwest LLC 2/26/07
191|Mary Ellen Brewer(Lundy) 2/26/07
192|Nevada Ready Mix II 2/27/07
193|Sprague, Town of 2/27/07
194|Sonoma County, CA 3/1/07
195|WP Company LLC 3/2/07
196|Lockheed Martin Corporation 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|County of Ocean New Jersey 3/15/07
199|Glastonbury Police Department 3/15/07
200|Praire Group Inc. 3/15/07
201|Radon - Norcom 3/15/07
202|Soundview Spectrum, LLC 3/15/07
203|Hawaii, State of 3/16/07
204|Metro Electronics 3/16/07
205|Rhode Island, State of 3/20/07
206|Meriden, City of 3/21/07
207|XW LLC #2 (swap) 3/21/07
208|Mirage Resorts Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210|Horizon Mobile Communications Inc. 3/29/07
211|Trenton, City of 4/6/07
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TA Completion Certification

Deal Name Receipt Date Deal Count
212|Montgomery Shuttle 4/11/07
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215]First Student, Inc. 4/19/07
216|Motorola (2) 4/20/07
217|0lde City Taxi Coach Association, Inc. 4/30/07
218|Durham School services - CHI, IL 5/1/07
219|Durham School services - PHI, PA 5/1/07
220|Durham Scool Services - North CA 5/1/07
221|Sun Cab Inc dba Nellis Cab Company 5/11/07
222|Pennington, Agnes 5/15/07
223|PG & E (Re-Band) 5/15/07
224|Adams, Don Jr. 5/17/07
225|Anderson, Glen 5/18/07
226|Durham School Services - Decatur, IL 5/23/07
227|Rheins, Joy 2 5/23/07
228|Townsend Booth 5/23/07
229|Hudson General -NY 5/24/07
230|Colorado, State of ( L-120) 5/30/07
231|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
232|New York Communications Company Inc. 6/1/07
233|O'Hare Midway Limousine Svcs, Inc. 6/4/07
234|Cumberland, County of 6/5/07
235|Reilly, Phillip 6/5/07
236|Cohen, Eliahu 6/11/07
237|0rosz, Joseph Rebanding 6/11/07
238|Browning Ferris Industries, Inc. 2005 6/12/07
239|Hernandez, David A 6/12/07
240|RCMH Car Company, Inc. 2 6/14/07
241|Ragan Communications, Inc #3 (swap) 6/22/07
242|David Whiteside 6/26/07
243|Ready Mixed Concrete Company 6/26/07
244|Bethlehem, City of 6/27/07
245|Cure Brothers 6/28/07
246|Desilva Gates Const. 712107
247|Mora, Albert 712107
248|Academy Express 7/10/07
249|Thelen Sand & Gravel Inc 7/10/07
250/ lllinois Power Company 7/12/07
251|RSK World, Inc. Rebanding 7/17/07
252|ANAT, LLC Rebanding 7/23/07
253|VCF Inc. 7124107
254|John E Sola Estate 7/25/07
255|Egg Harbor, Township of 9/7/07
256|PCS Communications 9/19/07
257|Atlantic, County of 10/3/07
258|Myers Brothers Inc 10/23/07
259|Montgomery, County of 2005 10/24/07
260|York Cable Televison 10/24/07
261|Union, County of 10/25/07
262|Craig Antenna Service 2 12/20/07
263|Ray's Radio #2 1/11/08
264|DuPage, County of 1/14/08
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TA Completion Certification

Deal Name Receipt Date Deal Count
265|Nevada Ready Mix 1/15/08
266]Johnson, County of 1/31/08
267|Peco Energy Company 2/1/08
268|MCMConstruction # 2 Swap 2/12/08
269|Township of Berkeley 3/10/08
270|Murray City Power Department 3/13/08
271|Redland Genstar Inc. 3/25/08
272|Peltzer Farm Management, Inc. 3/31/08
273|lllinois Cooperative Assoiciation, INV #4 4/11/08
274|Harris Communications / A-1-A TA Inc. 4/14/08
275|Hudson, County of 4/24/08
276|Hale, Robert 5/6/08
277|Chesterfield County, VA 5/9/08
278|Quicksilver Express Courier 5/19/08
279|Laidlaw Transit 5/20/08
280|Manassas, City of 5/27/08
281|Myers + Brown # 6 5/27/08
282|United Communications Co 5/27/08
283|Virginia Commonwealth of DMV 5/27/08
284|Virginia, Commonwealth of - CNU 5/27/08
285|Wireless US, LLC 6/10/08
286|Concord Body Repair LLC 6/11/08
287|La Rue Communications 6/23/08
288|Computer Car Inc. 6/30/08
289|Anheuser Busch Wave 1 7/16/08
290|Ocean City, Town of 10/1/08
291|Charter, Tom or Perry DBA - T&P Farms 10/3/08
292|United llluminating Company 10/14/08
293|State of Connecticut 12/4/08
294|Helms Brothers 1/22/09
295|Kuilima Resort Company Rebanding 1/22/09
296|SeabrookJoint Owners - Rebanding 1/26/09
297|Fresno Unified School District 1/30/09
298|Ameren Services Company 2/16/09
299|Regency Cab Inc. 2/25/09
300|Roanoke, County of (VA) 3/23/09
301|Essex, County of 3/24/09
302|Roy Street Enterprises Inc. 3/24/09
303|Sandwich, Town of 4/9/09
304|New Jersey Turnpike Authority 5/4/09
305|Chevron USA Inc 5/6/09
306|MARYLAND, STATE OF- MDOT- MAA 5/6/09
307|Mashpee, Town of 5/12/09
308|California State Auto Assn. 5/18/09
309|G & P Communications 6/12/09
310|Smith, Michael D 6/22/09
311|Susquehanna Township 6/24/09
312|Passaic, City of 6/29/09
313|Fresno Mobile Radio 7/16/09
314|Ledgemere- Maine 7/17/09
315|Lectracom, Inc. 2 8/4/09
316|FOB Inc. 9/1/09
317|Norfolk, City of 9/1/09
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Stage 1 FRAs

TA Completion Certification
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318|WCCCA 9/15/09
319|Maryland, State of - Rebanding 9/22/09
320|Bourne, Town of 10/2/09
321|Portland, City of 10/8/09
322|City Pic Corporation 10/20/09
323|Tarco Inc. 10/28/09
324|Radio Services Inc 11/11/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 1/26/10
327|New Jersey, State of 4/14/10
328|Bristol, County of (MA) 5/3/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Industrial Communications Co 7/20/10
332|Consolidated Edison Company of New York, Inc. 12/9/10
333|Henrico County Public Schools VA 12/14/10
334|lIsland SMR # 4 ( re-band) 2/28/11
335| Telebeeper Continental US EA Swap 8/16/11

Subtotal FRA count for Wave 1 335

Wave 2

1|Lees Summit Board of Education 12/6/05

2|Maplewood, City of 1/3/06

3|Raft River Rural Electric Corp 1/5/06

4|Zenk, John 1/10/06

5|ldaho Supreme Potatoes 2/3/06

6|Nebco Inc. 2/27/06

7|Electronic Specialties, Inc 3/8/06

8|Champion Communications Services 3/14/06

9|Johnson, Christian 3/14/06
10|Lyondell Citgo 3/27/06
11|First Student, Inc. 4/17/06
12|McMahon, Eric 4/17/06
13|Fischer, Craig D 4/21/06
14|Steier, Tim 4/21/06
15|Metro Communications LLC 4/27/06
16|Seba Bros Farms Inc 4/27/06
17|Triple D Communications Inc 4/27/06
18|Hewlett Packard Company Inc. 5/5/06
19|Malavia, Jim 5/9/06
20|Mid Tennessee third Mobile 5/9/06
21|Battles Communications 2 5/15/06
22|Cox Communications - Wichita, KS 5/15/06
23|Minnesota, State of 5/15/06
24|Radioland Inc. 5/15/06
25|Best D & D 5/18/06
26|Smith, Eleanor (2) 5/18/06
27|Stinnett Heater Treater Repairs 5/24/06
28|Epperson, Jimmy A. 5/25/06
29| Grayhbill Electronics Inc. 5/25/06
30|Frontier El Dorado Refining 6/1/06
31|Telebeep Inc. 6/1/06
32|Myers, L E 6/2/06
33|J Lee Milligan 6/6/06
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34|Melba School District 136 6/6/06
35|Roadrunner Transportation 6/6/06
36|Boyar, Chris 6/9/06
37|Holsum Bakers Inc DBA Caprock Communications 6/9/06
38| Pine Bluff, City of, AR 6/16/06
39|Kenton County Airport Board 6/19/06
40|Minneapoalis, City of 6/19/06
41|Houston 900 Network 6/23/06
42|Hopkins, Terry 6/26/06
43|Balis, Gregory K 6/28/06
44|Wood Communications 2 6/28/06
45|Douglas E Morris Profit Sharing Trust 6/29/06
46|Scott Strouts DBA AMC Taxi 7/5/06
47|Ashland Construction Communications 7/6/06
48|Butler, Edward 716106
49|West Central Communications 2 7/12/06
50|North Kansas City, City of ( School District) 7/13/06
51|TFM Comm Inc. 7/13/06
52|Fred Weber Inc. 7/19/06
53|Estate of Joseph C Thames 7/21/06
54|Allied Services LLC 7/26/06
55|Herby, John 7127106
56| Alperowitz, Francine 7/28/06
57|Leonardt, Bruno 8/1/06
58| Williamstown, City of 8/7/06
59]21st Century Wireless ( L120 Rebanding ) 8/9/06
60| Molitor Farms Inc 8/9/06
61|Bellar Communications Co 8/14/06
62|Ames Construction Inc. 8/15/06
63|Davis Jr, Clifton 8/15/06
64|Craighead, County of AR 8/16/06
65|Herby, Martha A 8/16/06
66|Stier Transportation Services Inc. 8/18/06
67]|Co Op Agriculture Center 8/24/06
68|Miller, Cleo 8/24/06
69|Minnesota Mobile Telephone 8/24/06
70| Airtel Wireless, LLC 8/28/06
71|City of Dakota Dunes 8/28/06
72|Lehman Roberts 9/15/06
73|Watonwan Farm Service 9/27/06
74|Hearthstone Enterprises Inc 10/3/06
75|Gateway Wireless Services 3 10/4/06
76|AVR Inc. 10/6/06
77|Michael Howell 10/12/06
78| Action Radio & Communications INC 10/23/06
79| Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|Hopkins, City of 10/31/06
82|Crittenden County, AR 11/1/06
83|Schmidtke, Dave 11/1/06
84|Midwest City 11/2/06
85|Raabe, Richard 11/8/06
86|C & W Comm (Steve Gill) 11/9/06
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87|John Knox Village 11/10/06
88| Athens Utilities Board, TN 11/17/06
89|C S Leasing 11/27/06
90|Dallas Count, TX 11/27/06
91|Aeronautical Radio - MS 11/29/06
92|American Red Cross 12/1/06
93|Eastman Chemical Company 12/1/06
94|Union Carbide Corp 12/8/06
95|Mustang, City of, OK 12/15/06
96|Bismark, City of 12/27/06
97|Chattanooga SMR Inc 1/3/07
98|County Douglas - KS 1/3/07
99|Giriffin, Bryan 1/3/07

100|Callahan Tower Joint Venture 1/5/07
101|Curtis Well Servicing 1/10/07
102|Corey Seppmann Well Drilling 1/17/07
103|W G Block Co 1/17/07
104|Xcel Energy Services Inc 1/18/07
105|Brush,Peter 2/1/07
106|Anchorage, City of 2/5/07
107|Gem State 2/5/07
108|Cemstone Products Company 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. 2/12/07
111|Mattson Well Company 2/19/07
112|Crescent, The 2/26/07
113|Ebenhyoh, Daniel 2/26/07
114|Electronic Engineering Co. 3 2/26/07
115|Occidental Permiam LTD 2/26/07
116|Holes Inc 2/27/07
117|Gerbus Bros Contruction Co 2/28/07
118|Grant County, AR 3/5/07
119|SP100 South 5th Street LLC & SP150 South Street 3/5/07
120|SR Communications Associates 3/6/07
121|Alpha Wireless Communications Inc. 3/13/07
122|Wenner Farms 3/14/07
123|Hennepin County 3/15/07
124|Northwest Airlines 3/15/07
125|Young, Chris: Paschall, Larry A 3/15/07
126|Boulder AG 3/20/07
127|Charleston Housing 3/22/07
128|Green Isle Countryside Farms 3/28/07
129|JP Jenkins, Inc. 3/28/07
130|Comm Center /Phoenix Distributing 4/3/07
131|Atofina Petrochemicals Inc 4/9/07
132|W A Ellis Construction Company 4/9/07
133|MO ARK Communications Inc. 4/11/07
134|Sebastian, County of, AR 4/13/07
135|G & D Communications 4/19/07
136|Durham School Services - MO 5/1/07
137|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
138|Berry Hill, City of 5/14/07
139|Chevron Phillips Chemical Co LP 5/17/07
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140|Raymer, Joe R 5/17/07
141|Minnesota, State of - Dept. of Corrections 5/18/07
142|Ford Communications 5/24/07
143|JRJ Paving 5/24/07
144|Leavenworth, County of, KS 6/4/07
145|Main Street Partners 6/7/07
146|Central Communications & Electronics 6/11/07
147|Challenger Construction INC. 6/11/07
148|A Communications LLC 6/12/07
149|Lexington Fayette Urban County Government 6/25/07
150|Aldredge, RW:Kay, AP:Weishuhn G 712107
151|Hertz Rent A Car 712107
152|Airport Fast Park 7/23/07
153|Bass Enterprises Construction Company 7/23/07
154|Bridgeport Tank Trucks 8/15/07
155|Gladstone, City of 8/24/07
156|Peacock, John F 8/24/07
157|Fayette, County of 9/13/07
158|Bliss, Robert D 10/10/07
159|Baptist Medical System 10/17/07
160|Grays Knob Coal Co 10/17/07
161|Hillard, Harold 2 10/17/07
162|Laidlaw (Wave 2 and 4) 10/18/07
163|Capital Aggregates Inc 10/23/07
164|Meek,Larry ( Rebanding) 10/23/07
165|City of Derby 11/16/07
166|Septran, Inc. 12/12/07
167|Denton, City of 1/14/08
168|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
169|Sedgwick, County of, KS 2/19/08
170|Entergy 2/27/08
171|Kansas, State of 3/10/08
172|Mobil Oil Telcom LTD 3/21/08
173|Mid American Energy Company 4/29/08
174|Anheuser Busch 5/5/08
175|Covington, City of 5/27/08
176|Levake, Martin 2005 5/27/08
177|WASTE CONNECTIONS OF TENNESSEE 6/10/08
178|Quicksilver Express Courier 7/16/08
179|Burkhardt, Phillip 7/17/08
180|CenterPoint Energy Gas Transmission 8/7/08
181|ConocoPhillips Communications Inc. 9/29/08
182|Pitcock and Williams 10/1/08
183|First Digital Holdings LLC 10/20/08
184|Conway, City of, AR 10/21/08
185|Conduff, Archie 11/18/08
186|McClellan, Odis 4/7/09
187|Williamson, Bruce ( EA & Site License) 5/14/09
188|Hamilton, County of, TN 5/19/09
189|Adler, Susan 7/6/09
190|Duke Energy (rebanding) 7/17/09
191|Gulf Coast Electronics 7/17/09
192|Rainbow Taxi Corp 7/28/09
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193|Cincinnati, City Of, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
195|CenterPoint Energy, Inc. 12/30/09
196{Morgan, William A 1/26/10
197|Houston ISD 2/18/10
198|Enogex 4/9/10
199|Brandywine 4/27/10
200]Aquila Inc 5/17/10
201|Hare, Gregory 10/21/10
202|Cartwright Communication Technology, Inc. 11/23/10

Subtotal FRA count for Wave 2 202

Wave 3

1|Cargill Juice North America, Inc. 1/3/06

2|Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06

3|Curry and Company Plumbing 5/10/06

4|North Communications of PR 5/10/06

5|wilemon, Jerry W 5/17/06

6|Highland Wireless Services, L.L.C. 5/23/06

7|Boulware, Winston 6/20/06

8|Rodd Electronics Contract 6/29/06

9|Modern Communications of Greenville Mississippi 717106
10|Ben Hill Griffin 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7/14/06
13|Bright House Networks, LLC 7/19/06
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/5/06
18|Ingram Grove Service Inc 8/9/06
19|Tri Co Communications 8/10/06
20|Gastonia, city of , NC 8/15/06
21|Louisburg, Town of, NC 8/15/06
22|Mears Destination Services 8/15/06
23|Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30| State Farm Mutual Automobile Insurance Co (3) 9/27/06
31|Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|BJM and Associated Inc 10/17/06
34|CellSMR South Inc 10/17/06
35| Saint Joseph Hospital INC 10/17/06
36| Wireless Technology Equipment Company Inc 10/27/06
37|Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/7/06
39|Madison, Parish of, LA 11/17/06
40|Waste Services of Florida 11/17/06
41|Everglades Communications Inc 11/20/06
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TA Completion Certification

Deal Name Receipt Date Deal Count
42|Charlotte, City of, NC 11/21/06
43| Tampa Electric Company 11/21/06
44 Action Community Center 11/27/06
45|Washington, County of, FL 11/27/06
46| Tallulah, City of, LA 11/29/06
47|Vestavia Hills, City Of, AL 12/6/06
48|CNF Tranportation Inc. 12/8/06
49| Patterson Communications & Electronics 12/11/06
50| Tallapoosa, County Of, AL 12/11/06
51|Haralson, County Of, GA 12/13/06
52|Jack M Berry Inc. 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55|Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
56|Perry, County of 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58|S C Department Of Mental Health, SC 1/3/07
59|Columbus, City of, GA 1/17/07
60|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
61|Horn Lake, City of, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65|Donn Barr - Virigin Islands 2/2/07
66|North Carolina, State of - DOC 2/2/07
67|Neighborly Care Network, Inc. 2/12/07
68|Alpharetta, City of, GA 2/15/07
69|Sugar Cane Growers 2/15/07
70|United States Sugar Corporation 2/15/07
71]|Gaston, County of, NC 2/21/07
72|Monroe - Southern 2/22/07
73|M. E. Diversified Electronics, Inc 2/23/07
74|Mountain Park, City of, GA 2/26/07
75|Purser, Mark 2/26/07
76|Florida Hospital 2/27/07
77|LAWRENCEVILLE, CITY OF, GA 2/27/07
78|Whitley's Communications Service 3/1/07
79|Anderson, City Of, SC 3/2/07
80| Sunstate Communications Inc 3/2/07
81|Lantana, Town of, FL 3/5/07
82|Micro Technology Southeast 3/5/07
83|Re Max Agents Realty Inc 3/5/07
84|SAINT PETERSBURG, CITY OF, FL 3/5/07
85|Pineville, Town of, NC 3/12/07
86|Federal Express Corporation 3/13/07
87|Palm Beach, County of, FL 3/15/07
88|High Tech Communications Services Inc 3/16/07
89|City of Wilson 3/20/07
90|Shaw Industries Inc 3/21/07
91|NORTH CAROLINA, STATE OF 3/23/07
92|Cameron, Parish Of, LA 3/26/07
93|Richland, City of, MS 3/26/07
94|Dothan City Schools 3/27/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
95|Huntsville Radio Service 3/27/07
96|Martha Herby - Virgin Islands 3/27/07
97|Mississippi DOT 3/27/07
98|State Farm Mutual Automobile Insurance Companies 3/27/07
99|Desoto, County of, Fl 3/28/07

100|Gainesville, City of, GA 3/30/07
101|Roswell, City of, GA 4/2/07
102|Communications Leasing Corp 4/3/07
103|HARDRIVES OF DELRAY INC 4/6/07
104|Lakeland, City Of, FL 4/6/07
105|Alabama, University of 4/16/07
106|Forest Park, City Of, GA 4/19/07
107|SNELLVILLE, CITY OF, GA 4/19/07
108|APM Terminals North America 5/14/07
109|Sea Coast Communications Inc 5/14/07
110|Central Florida Regional Transportation Authority 5/15/07
111|Chatco Communications 5/17/07
112|Consolidated Freightways Corporation 6/1/07
113|Carroll, County Of, GA 6/4/07
114|Palm Springs, Village of, FL 6/19/07
115|Columbus City of - Medical Center 712107
116|Decatur, City of, GA 7/10/07
117|BRUNS & MC KENNA 2 INC 7/12/07
118|North Sight Communications, INC. 7/12/07
119|CONCRETE SUPPLY COMPANY 7/16/07
120|GLYNN, COUNTY OF, GA 7/18/07
121|COLUMBUS, CITY OF, MS 7/23/07
122|Chattaway, Paul S 7/25/07
123|Vincent, Perry 7/25/07
124|Tower Communications, Inc 7/26/07
125|McDonald Construction Corporation 7/31/07
126|CORAL SPRINGS, CITY OF, FL 8/6/07
127|Orange City, Of, FL 8/6/07
128|South Sales Communications Inc 8/6/07
129|SUMITOMO LIFE REALTY NY INC 8/6/07
130|MECKLENBURG, COUNTY OF, NC 8/13/07
131|Rutherford Electric Membership Corp 8/13/07
132|Two Way Radio of Carolina 8/13/07
133|C & S Communications INC 8/15/07
134| TERREBONNE, PARISH OF, LA 8/15/07
135|OGLETHORPE POWER CORP 8/24/07
136|Gunby Communications Inc. 9/4/07
137|University of West Florida 9/4/07
138|VoiceLink Communications, Inc. 9/7/07
139|MIAMI SHORES, VILLAGE OF, FL 9/12/07
140|Amoco Oil Company 9/13/07
141|Miami Springs, City of, FL 9/14/07
142|Atlanta, City of, GA 9/18/07
143[BCW INC 9/18/07
144|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
145|Carroll County Water Authority, GA 10/1/07
146|COLLINS, ROLAND 10/3/07
147|PINELLAS, COUNTY OF, FL 10/8/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
148|GAINESVILLE, CITY OF, FL 10/16/07
149|MEDLEY, TOWN OF, FL 10/16/07
150|Orange, County of, FL 10/23/07
151|PALM BEACH, TOWN OF, FL 10/25/07
152|Coastal SMR/ARC 11/16/07
153|Car Comm / End of Line 12/7/07
154|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
155|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
156|DAPHNE, CITY OF, AL 3/11/08
157|Wireless Services of Puerto Rico Inc 3/11/08
158|TIFT, COUNTY OF, GA 3/13/08
159|Florida, State of - State Attorney 3/21/08
160|Targa Midstream Services Limited Partnership 3/24/08
161|Richard Raabe - Virgin Islands & PR 4/7/08
162|John Herby - VI 4/11/08
163|LAMAR, COUNTY OF, MS 4/14/08
164|LAUDERHILL, CITY OF, FL 4/14/08
165|Monsanto Company 4/18/08
166|Fayette, County of, GA 4/22/08
167|CHATHAM, COUNTY OF, GA 4/23/08
168|Mac Bee Harvesting Inc 5/5/08
169|Clyde W Sell - PR 5/19/08
170|CAPE CORAL, CITY OF, FL 5/27/08
171|MOSS POINT, CITY OF, MS 5/27/08
172|Mead Coated Board Inc 6/10/08
173|Wackenhut Corporation 6/10/08
174|Exxon Communications Company 6/23/08
175|Florida, State of - DOC 8/14/08
176|MERIDIAN, CITY OF, MS 9/2/08
177|Chevron USA Mississippi 10/7/08
178|George W Garland - Virgin Islands & PR 10/16/08
179|COCONUT CREEK, CITY OF, FL 10/31/08
180|Fulton, County of, GA 12/2/08
181|MACON, CITY OF, GA 12/2/08
182|FCCA LLC 12/15/08
183|Jupiter Town, of, FL 1/30/09
184|MIAMI, CITY OF, FL 2/17/09
185|THOMAS, COUNTY OF, GA 2/17/09
186|Carolina Telephone and Telegraph Company 2/23/09
187|Hillsborough, County Of, FL 3/23/09
188|WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
189|FLORIDA MOBILE TELECOM INC 3/24/09
190|OPELOUSAS, CITY OF, LA 4/29/09
191|CONYERS, CITY OF, GA 5/13/09
192|MEMORIAL MEDICAL CENTER INC 6/12/09
193|BROWARD, COUNTY OF, FL 6/22/09
194|PEACHTREE CITY, CITY OF, GA 7/8/09
195|Solutia Reinstatement 7/28/09
196 Solutia 8/7/09
197|Durham City of 8/13/09
198|MIDFIELD, CITY OF, AL 9/8/09
199|RUCKERT, BRUCE 10/2/09
200|Miami-Dade, County of, FL 10/6/09
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
201|CARY, TOWN OF, NC 11/3/09
202|JACKSONVILLE, CITY OF, FL 11/10/09
203|Duke Energy Company - Rebanding 1/19/10
204|CORAL GABLES, CITY OF, FL 3/19/10
205|Baptist Hospital 4/6/10
206|HOUSTON, COUNTY OF, GA 4/27/10
207|Florence-Lauderdale EMA, AL 5/13/10
208|GEORGIA, STATE OF 5/25/10
209|Ocala, City of, Fl.Ph 1 7/15/10
210]Juno Beach, Town of, FL 7/16/10
211|HERNANDO, COUNTY OF, FL 8/17/10
212|Bigbie Electronics Inc 9/22/10
213|Santa Rosa, County of, FL 12/21/10
214|MARTIN, COUNTY OF, FL 1/19/11

Subtotal FRA count for Wave 3 214

Wave 4

1|J.R. Simplot Company 12/23/05

2|Johnson, Harold L #3 3/27/06

3|Keller, Mike L. 4/27/06

4|Josh Klassen Inc. 6/1/06

5|Wulf, Barbara J # 2 (swap) 6/2/06

6|Hopkins, Terry ( 800 Rebanding ) 6/6/06

7|Kronenfeld, Mark 7/12/06

8|Kronenfeld, Kurt #2 ( Swap) 7/25/06

9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
11|Chingas, Joseph 9/18/06
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13|Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/2/07
17| Texas Communications Inc. 2/5/07
18|Waste Management Holdings, Inc. 2/9/07
19|Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2127107
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29|WELLMON, STEVE 4/30/07
30|B&M Enterprises 5/14/07
31|Brock, Harold:Samuel:Dorothy 5/14/07
32|SAMNADDA, TERRY 5/14/07
33|PETRIE, GLENN 5/17/07
34|Bumgarner, Jeffrey W 5/23/07
35|Gerhard, Stephen 5/23/07
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
38|ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|ELLIS COMPANY PARTNERSHIP 8/13/07
41|HAMILTON, COUNTY OF, OH 8/13/07
42|New York, State of - State Police/Albany Police 8/13/07
43|TUCKER, ALAN 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46| Geter, Kim:Geter, Regina 10/17/07
47|Skitronics EA Swap 11/16/07
48|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
49|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
50|OTTAWA, COUNTY OF, Ml 12/3/07
51|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
52|HAMILTON, CITY OF, OH 1/9/08
53| Specialty Corporation--Gill 1/11/08
54|P & R Spectrum Resources, Inc. 3/10/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56|WYCKOFF FARMS INC 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58|JEFFERSON LEVEE BOARD, LA 4/14/08
59|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
60|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
61| Telebeeper Guam EA Swap 5/14/08
62|BOLTHOUSE FARMS INC 5/20/08
63|MORAINE MATERIALS CO INC 5/30/08
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66| WESTMORELAND, COUNTY OF, PA 7/28/08
67|CELLSMR LICENSE HOLDINGS LLC 7/30/08
68|Durham School Services 8/1/08
69|GRAND RAPIDS, CITY OF, MI 8/12/08
70| CONWAY SR, ROBERT J 9/23/08
71|Clark County, OR 10/30/08
72|KENT, COUNTY OF, Ml 11/11/08
73|Santa Fe, City of 11/25/08
74|DAYTON, CITY OF, OH 12/8/08
75| Aeronautical Radio - Georgia 1/22/09
76|BAIRD, MICHAEL M 5/14/09
77|GUZZ0O, JOHN R 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79|COMMUNICATION PROFESSIONALS LTD 6/9/09
80|Creative Airtime Services, LLC 6/15/09
81|Rink, Francis 7/23/09
82|Rink, Michael E 7/23/09
83|Rink, William 7/23/09
84| THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7127109
85|KENNER, CITY OF, LA 8/25/09
86|MIAMI, TOWNSHIP OF, OH 8/25/09
87|Bibeau, Fernand 9/3/09
88|AAA ARIZONA INC 10/27/09
89|CITY OF PUBLIC SERVICE, TX 10/28/09
90| TELEBEEPER OF NEW MEXICO INC 11/17/09

Page 16 of 18



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of September 30, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|SAINT JAMES, PARISH OF, LA 1/19/10
93|Kennedy Associates, Inc. 1/26/10
94|Kneupper, Kevin 1/26/10
95|Kneupper, Urban 1/26/10
96|PAPATHEOFANIS, BILL J 1/26/10
97|Salgot Rebanding 3/26/10
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/10
99|SLIDELL, CITY OF, LA 9/14/10

100|Allen Wireless Group - SoCo Territory 3/1/11

Subtotal FRA count for Wave 4 100

Canadian Border Region

1|Atlantic Communications, Inc 10/23/09

2|Wibe, Gary 11/25/09

3|Saddle Butte Towers 12/17/09

4|S D Warren Company 12/30/09

5|Great Lakes Construction Company 1/19/10

6|Waste Management Holdings Inc 1/19/10

7|Communications Source Inc 2/18/10

8|Longaberger Company Rebanding 2/24/10

9|Ruhlin Co 3/4/10
10|Port Orchard Sand and Gravel 3/10/10
11|Trunking Plus Inc 3/16/10
12|Cadman, Inc 3/24/10
13| Tatarka, Robert 3/25/10
14|American Electric Power 3/30/10
15|Crestwood School District, OH 3/31/10
16|Ravenna School System, OH 3/31/10
17|Bush Electronics Inc 4/6/10
18|Shuttle Express Inc 4/9/10
19|City Centre Associates 4/14/10
20|Occidental Chemical Corporation 5/6/10
21|Rumford Paper Company 5/6/10
22|Ratchenski, Walter 5/14/10
23|Midwest Energy Cooperative 6/7/10
24|Smart Link Communications 6/14/10
25|Goodyear Tire and Rubber Company 716/10
26|Domtar Industries Inc 7/13/10
27|Anheuser Busch Canadian Rebanding 8/23/10
28|Whicker, Stanley H Canadian Rebanding 9/13/10
29|Northern Border Pipeline Company 10/5/10
30|Lubrizol Corp 10/12/10
31|Key Center Properties, LP 10/19/10
32|Petes Communications Inc 10/19/10
33| Futronics Inc 10/27/10
34|Riverview School District 407, WA 10/29/10
35|Eastman Kodak 11/1/10
36|ProComm Alaska, LLC 11/9/10
37|Bahner, Spencer L 11/17/10
38|Earl Mondry & Sons 1/4/11
39|T & M Asphalt Paving Inc 1/5/11
40|Knutson, O R 1/6/11
41|Katahdin Paper Company LLC 2/2/11
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Summary of Stage 1 FRAs that have Closed, as of September 30, 2011

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
42]JPJ Electronic Communications Inc 2/4/11
43|Gary Merlino Construction 2/28/11
44|North Kitsap School District 400, WA 3/15/11
45|Fraser Papers Limited 4/15/11
46|Bristol Myers Squibb Co 6/28/11
47|Miles Sand & Gravel Co Inc 7/8/11
48|APT Wireless 8/3/11
49|Portage Point Farms 8/29/11

Subtotal FRA count for Canadian Border Region 49
Mexican Border Region

Subtotal FRA count for Mexican Border Region 0
Total FRAs 900
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of September 30, 2011

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count
Wave 1

[subtotal FRA count for Wave 1 | 0
Wave 2

[subtotal FRA count for Wave 2 | 0
Wave 3
1|MYRTLE BEACH COMMUNICATIONS INC | 9/17/09
Subtotal FRA count for Wave 3 1
Wave 4
1|HOOPER, STEVEN E | 7/7/09
Subtotal FRA count for Wave 4 1
Canadian Border Region

|Subtota| FRA count for Canadian Border Region 0
Mexican Border Region

|Subtota| FRA count for Mexican Border Region
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2011

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2|lllinois Power Company 7/12/07
3|Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5[Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8|WCCCA 8/27/10
9|Reading, City of (2) 8/30/10
10{Baltimore, County of 6/16/11
Subtotal PFA count for Wave 1 10|
Wave 2
1|Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7/17/09
3|CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3|JONES, COUNTY OF, MS 4/14/08
4|COCONUT CREEK, CITY OF, FL 4/17/08
5[Duke Energy Company - Rebanding 4/22/08
6/BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 717108
10|DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12|Rockdale County of, GA 11/10/08
13|HERNANDO, COUNTY OF, FL 8/7/09
14|BROWARD, COUNTY OF, FL 9/1/09
15|WALTON, COUNTY OF, GA 10/21/09
16|GEORGIA, STATE OF 7/13/10
17|PENSACOLA, CITY OF, FL 9/24/10
18|WEST PALM BEACH, CITY OF, FL 7/27/11
Subtotal PFA count for Wave 3 18|
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3|MIAMI, TOWNSHIP OF, OH 2/25/10
4|MISSISSIPPI, STATE OF 716110
5[SAINT JAMES, PARISH OF, LA 7/29/10
6|Choice Phone ESMR rebanding 12/16/10
7|RANKIN, COUNTY OF, MS 5/23/11
Subtotal PFA count for Wave 4 7
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3[The Boeing Company 10/25/10
4|Ford Communications Inc 4/11/11
Subtotal PFA count for Canadian Border Region 4
Mexican Border Region
|Subtotal PFA count for Mexican Border Region 0
Total PFAs 42
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1[{Milwaukee Area Tech College 9/15/06

2|New Albany, City Of 10/2/06

3|Bluffton, City Of, IN PH Il 1/17/07

4|Pendleton, Town Of, IN PH Il 1/17/07

5|Bloomington, City OF 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOQD, CITY OF, INPH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PAPH II 7/10/07
10|Poughkeepsie, Town Of, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH I 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH I 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH I 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) 6/27/08
18|PORTER, TOWN OF, IN PH Il 7/16/08
19|MIDDLETOWN, TOWNSHIP OF, NJ PH 1l 7/22/08
20|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA 8/11/08
24|BLACKSBURG, TOWN OF, VA PH I 8/19/08
25|New York, State of PH Il Metro 21 9/3/08
26|NORTON, TOWN OF, MA PH Il 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|Lagrange County Communications, IN 9/11/08
29|Emeryville, City of, CA 9/16/08
30| Fair Lawn, Boro of, NJ Ph Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH Il 9/29/08
32|MISHAWAKA, CITY OF, IN PH Il 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH I 10/1/08
34|San Bruno, City of, CAPH II 10/7/08
35|OREGON, STATE OF, OR PH Il 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD, TOWN OF, CT PH Il 11/7/08
39|REDWOOD CITY, CITY OF, CAPH Il 11/21/08
40|CONTRA COSTA, COUNTY OF, CAPH Il 11/24/08
41|Bolingbrook, Village of, IL 12/3/08
42|LODI, CITY OF, CAPH II 12/5/08
43|NORTH ANDOVER, TOWN OF, MA PH Il 12/9/08
44|PACIFICA, CITY OF, CAPH Il 12/9/08
A5|PIEDMONT, CITY OF, CAPH Il 1/7/09
46|Burns Harbor, Town Of 1/9/09
47|Portage, City of 1/16/09
48|EASTON, TOWN OF, MA PH Il 1/22/09
49|KENOSHA, COUNTY OF, WI PH Il 1/22/09
50|SUNNYVALE, CITY OF, CAPH II 1/30/09
51|ROCK, COUNTY OF, WI PH Il 2/17/09
52|WATERTOWN, TOWN OF, MA PH I 2/17/09
53|CHICOPEE, CITY OF, MA PH Il 2/19/09
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of September 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
55|Merced, County of, CA 3/9/09
56|GROTON, TOWN OF, CT PH II 3/12/09
57|BERKSHIRE COUNTY OF, MA PH Il 3/13/09
58| ALLEGHANY, COUNTY OF, VA PH I 3/18/09
59|WESTFIELD, TOWN OF, MA PH 11 4/1/09
60|REDDING, CITY OF, CA PH Il 4/15/09
61|AURORA, CITY OF, COPH Il 4/17/09
62|BOSTON, CITY OF, MA PH Il - Fire 5/4/09
63|MODESTO, CITY OF, CAPH I 5/13/09
64|FRESNO, CITY OF, CAPH Il 6/1/09
65|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 6/4/09
66|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH Il 6/16/09
67|Fairfield, Town of 7/8/09
68|Dayville Fire District, CT 7/10/09
69|NEW CASTLE COUNTY OF, DE PH Il 7/17/09
70|Hartford Hospital, PH Il STA 8/4/09
71|NEW HAVEN, CITY OF, CT PH Il 8/11/09
72|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH Il 8/25/09
73|CASS, COUNTY OF, IN PH Il 8/31/09
74|SPRINGFIELD, CITY OF, IL PH Il 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH Il 9/17/09
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/09
77|\WESTMONT, VILLAGE OF, ILPH Il 9/24/09
78|New Jersey Sports & Exposition Authority PH I 11/2/09
79|Champaign, City of, IL PH Il STA 11/4/09
80|COLLEGE OF WILLIAM AND MARY PH || 11/4/09
81|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/09
82|HOUSING AUTHORITY OF DENVER PH Il 11/11/09
83|MADISON, CITY OF, WI PH Il 11/11/09
84|WALNUT CREEK, CITY OF, CAPH Il 11/19/09
85|STOCKTON, CITY OF, CAPH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH I 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH I 12/14/09
88|MC LEAN, COUNTY OF, IL PH Il 12/15/09
89| YAMHILL COMMUNICATIONS AGENCY, OR PH II 1/4/10
90| CUMBERLAND, COUNTY OF, NJ PH I 1/26/10
91|COLORADO SPRINGS, CITY OF, CO PH Il 2/16/10
92|MARION, COUNTY OF, OR PH Il 2/16/10
93|LAS VEGAS, CITY OF, NV PH Il 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|PALO ALTO, CITY OF, CAPH Il 3/9/10
96| FARMINGTON, TOWN OF, CT PH Il 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH Il 3/16/10
98|Hancock County of, IN 3/19/10
99|WESTMINSTER, CITY OF, CO PH Il 3/19/10

100|ORLAND PARK, VILLAGE OF, IL PH Il 4/9/10
101|Ceres, City of, CAPH Il 4/13/10
102|NORTH LAS VEGAS, CITY OF, NV PH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH Il 4/28/10
105|SAN JOAQUIN, COUNTY OF, CAPH II 4/30/10
106|WOODCLIFF, BOROUGH OF, NJ PH I 5/20/10
107|SAINT CLAIR COUNTY TRANSIT DISTRICT, IL PH 11 6/7/10
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of September 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
108|LAKEWOOD, CITY OF, CO PH Il 6/8/10
109|TRAHOS, MICHAEL C PH Il 7/1/10
110|AMERICAN RED CROSS BAY AREA PH II 7/13/10
111|SUDBURY, TOWN OF, MA PH II 7/19/10
112|RHODE ISLAND, STATE OF PH II 8/6/10
113|ROCKLAND, COUNTY OF, NY PH II 8/17/10
114|TURLOCK, CITY OF, CAPH Il 8/17/10
115|OREGON DEPARTMENT OF CORRECTIONS PH II 8/27/10
116|STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/10
117|OGDEN, CITY OF, UT PH II 9/14/10
118|LIVERMORE/AMADOR VALLEY TRANSIT AUTH PH I 10/12/10
119|STEUBEN, COUNTY OF, IN PH I 10/12/10
120|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10
121|ROCK ISLAND, COUNTY OF, IL PH Il 10/27/10
122|Brown, County of WI 11/11/10
123|ANDERSON, CITY OF, IN PH Il 11/15/10
124|SAN JOSE, CITY OF, CAPH Il 12/6/10
125|BOONE, COUNTY OF, IN PH Il 12/9/10
126|Minnesota, State of PH Il - Wave 1 12/16/10
127|Maui, County of, HI PH Il 12/21/10
128|UCAN - DFCM Equipment Only 1/5/11
129|BETHLEHEM, CITY OF, PA PH Il 1/6/11
130|New York, State of, PH Il Wave 1 1/14/11
131|UCAN - IHC Equipment Only 2/18/11
132|LASALLE, COUNTY OF, IL PH Il 3/15/11
133|Bucks, County of, PA Ph I 3/21/11
134|OCEAN CITY, CITY OF, NJPH II 4/25/11
135|ATLANTIC CITY, CITY OF, NJPH II 4/29/11
136|Petersburg, City of, VA PH Il STA 5/23/11
137|GREENFIELD, CITY OF, WI PH Il 6/6/11
138|ROANOKE, COUNTY OF, VA PH II 6/13/11
139|New York State - Mobile Only 6/15/11
140|SHELTON, CITY OF, CT PH Il 6/27/11
141|NAPERVILLE, CITY OF, IL PH Il 8/2/11
142|MERIDEN, CITY OF, CT PH Il 8/3/11
143|IRVINGTON, TOWNSHIP OF, NJ PH Il 8/23/11
144|TAZEWELL, COUNTY OF, IL PH Il 8/24/11
145|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/11
146|UCAN - WVC Equipment Only 9/15/11

Subtotal FRA count for Wave 1 146

Wave 2
1|Lexington Fayette Urban County Government 1/3/07
2|Louisville, City of, KY 3/20/07
3|MADISONVILLE, CITY OF, KY PH Il 7/2/07
4|MOUNTAIN HOME, CITY OF, AR PH Il 7/25/07
5[JONESBORO, CITY OF, AR PH II 7/31/07
6|BLOOMINGTON, CITY OF, MN PH Il 9/28/07
7|LINN, COUNTY OF, IAPH Il 10/16/07
8|MOWER, COUNTY OF, MN PH || 12/10/07
9|BENTON, COUNTY OF, MN PH I 1/18/08
10|Sebastian, County of, AR PH Il 3/11/08
11|CONWAY, CITY OF, AR PH II 4/11/08
12|SEVIER, COUNTY OF, TN PH II 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH I 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH Il 6/13/08
17|LIBERTY, CITY OF, MO PH Il 7/8/08
18|SHERBURNE, COUNTY OF, MN PH | 7/9/08
19| TONGANOXIE, CITY OF, KS PH I 7/9/08
20|GARFIELD, COUNTY OF, OK PH II 7/14/08
21|COUNCIL BLUFFS, CITY OF, IAPH Il 7/16/08
22|Saline, County of, NE PH Il 7/21/08
23|CITY UTILITIES OF SPRINGFIELD, MO PH I 7/30/08
24|CRAWFORD COUNTY OF, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
26|BROWN, COUNTY OF, MN PH Il 8/11/08
27|Nemaha, County of, NE PH I 8/20/08
28|CAMPBELL, COUNTY OF, KY PH II 8/27/08
29|SHERMAN, CITY OF, TXPH Il 8/28/08
30|GREENVILLE, CITY OF, TX PH Il 9/9/08
31|LOUISVILLE METRO GOVERNMENT, KY PH Il 9/9/08
32|PARKER, COUNTY OF, TX PH Il 9/9/08
33|Fremont, City of, NE PH Il 9/16/08
34|KENTUCKY STATE POLICE PH I 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH Il 9/22/08
36|ASHLAND, CITY OF, NE PH II 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH I 10/1/08
39|Fillmore, County of, NE PH Il 10/8/08
40|FINNEY, COUNTY OF, KS PH I 10/10/08
41|JEFFERSON, COUNTY OF, AR PH I 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH I 11/11/08
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH I 12/2/08
A5|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TX PH Il 1/12/09
47 |Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH Il 2/6/09
49|STEARNS, COUNTY OF, MN PH II 2/13/09
50|GLADSTONE, CITY OF, MO PH Il 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IAPH Il 3/17/09
52|COVINGTON, CITY OF, KY PH Il 3/18/09
53|KENTON, COUNTY OF, KY PH Il 3/18/09
54|Brentwood, City of, TN 3/23/09
55|WRIGHT, COUNTY OF, MN PH Il 4/1/09
56|BUFFALO, COUNTY OF, NE PH I 4/6/09
57|CHEYENNE, CITY OF, WY PH Il 4/8/09
58| Dakota, County of, MN PH Il STA 4/8/09
59|UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH Il 4/15/09
60|CASPER, CITY OF, WY PH Il 4/29/09
61|WEST HELENA, CITY OF, AR PH Il 4/29/09
62|PRARIE BAND OF POTAWATOMI NATION, KS PH II 5/6/09
63|PARKERSBURG, CITY OF, WV PH Il 5/14/09
64|SAUNDERS, COUNTY OF, NE PH Il 6/3/09
65|lowa State Police PH Il FB2T 6/4/09
66|MINNESOTA, STATE OF PH I 6/9/09
67|OLMSTED, COUNTY OF, MN PH Il 6/9/09
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of September 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
68|DALLAS, COUNTY OF, TX PH II 6/29/09
69|GEORGETOWN, CITY OF, KY PH Il 6/29/09
70|AMERICAS CENTER, MO PH Il 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH I 9/17/09
73|SAINT CLOUD, CITY OF, MN PH I 9/22/09
74|MINNEAPOLIS, CITY OF, MN PH II 10/5/09
75|IOWA STATE FAIR, IAPH Il 10/6/09
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH I 11/2/09
77|HENNEPIN, COUNTY OF, MN PH Il 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH Il 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH || 2/25/10
81|DOUGLAS, COUNTY OF, KS PH I 3/2/10
82|SAINT LOUIS, CITY OF, MO Airport PH Il 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|BUCHANAN, COUNTY OF, MO PH II 6/29/10
85|Knox County Sheriff TN PH Il 10/19/10
86|CEDAR RAPIDS, CITY OF, IAPH Il 11/1/10
87|Fort Dodge Correctional Facility, IA PH || 11/16/10
88|MATAGORDA, COUNTY OF, TX PH Il 11/16/10
89|Saint PETERS, CITY OF, MO PH Il 1/14/11
90|Western Communications ESMR EA Swap 1/21/11
91|GOODLETTSVILLE, CITY OF, TN PH I 2/2/11
92|BELMONT, COUNTY OF, OH PH II 2/14/11
93|MARSHALL, COUNTY OF, IAPH Il 5/5/11
94|CASS, COUNTY OF, NE PH Il 6/1/11
95|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 8/2/11
96| SAPULPA, CITY OF, OK PH II 9/15/11

Subtotal FRA count for Wave 2 96

Wave 3
1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
3|WASHINGTON, COUNTY OF, MS PH Il 1/14/08
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
5|PICKENS, COUNTY OF, SC PH II 3/20/08
6|ROCK HILL, CITY OF, SC PH Il 7/3/08
7|AVENTURA, CITY OF, FL PH Il 7/10/08
8|TAMPA, CITY OF, FL PH Il 7/23/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH I 11/3/08
11|Columbia, County of, GA PH I 11/10/08
12|FOREST PARK, CITY OF, GA PH Il 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH Il 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16|CHEROKEE, COUNTY OF, GA PH Il 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH II 5/14/09
18|STONE MOUNTAIN PARK PH I 5/21/09
19|WALTON, COUNTY OF, GAPH Il 5/27/09
20| TALLADEGA COUNTY EMA, AL PH II 5/29/09
21|RCS Communications EA Swap 6/15/09
22|COWETA, COUNTY OF, GA PH Il 7/22/09
23|Marshall, County of, AL PH I| 7/22/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2011

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
24|EMORY UNIVERSITY, GA PH Il 9/8/09
25|Rossville, City of, GA PH Il 9/14/09
26|CLEVELAND, COUNTY OF, NC PH Il 11/25/09
27|Charleston, City of PH Il mobile only 12/7/09
28| Thomasville Fire Rescue, GA PH Il 12/9/09
29|FedEx Atlanta Expansion Band 1/4/10
30|Western Area Regional RSA PH Il STA 2/15/10
31|Walton EMC Atlanta Expansion Band 2/18/10
32|TARBORO, TOWN OF, NC PH II 3/26/10
33|DALLAS, CITY OF, GA PH Il 4/20/10
34|Hall, County of 4/21/10
35|CRISP, COUNTY OF, GA 4/23/10
36|FORSYTH, COUNTY OF, GA PH Il 6/10/10
37|DUKE UNIVERSITY PH II 8/9/10
38|EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10
39|Scana PH Il EA swap 8/19/10
40|ALBANY, CITY OF, GA 10/12/10
41|OPELIKA, CITY OF, ALPH II 10/25/10
42|PALM COAST, CITY OF, FL PH Il 11/1/10
43|ARINC Atlanta Expansion Band 11/8/10
44|Carroll EMC Atlanta Expansion Band 11/16/10
45|Florida, State of - House & Senate PH || 12/16/10
46|Augusta Richmond, County of, GA PH Il SED 1/25/11
47|DOTHAN, CITY OF, AL 2/8/11
48|JOHNSTON, COUNTY OF, NC PH Il 2/16/11
49|LAFOURCHE, PARISH OF, LA PH Il 3/30/11
50|ALBERTVILLE, CITY OF, AL 4/15/11
51|Hancock, County of, MS PH Il 4/25/11
52|Rockdale, County of, GA PH Il 4/25/11
53|Hardee, County of, FL PH Il 6/7/11
54|Anheuser Busch Atlanta Expansion Band 8/16/11

Subtotal FRA count for Wave 3 54

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH Il 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH Il 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4|LONG BEACH, CITY OF, CAPH Il 10/20/08
5|ALLEN, COUNTY OF, OH PH I| 11/17/08
6|VICTORIA, CITY OF, TX PH II 11/24/08
7|CARLSBAD, CITY OF, NM PH Il 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09
9|ALASKA, STATE OF PH II 5/12/09
10|SAN ANGELO, CITY OF, TX PH Il 10/23/09
11|GLENVILLE, TOWN OF, NY PH II 2/24/10
12|SAN JUAN, COUNTY OF, NM PH Il 3/2/10
13|YAKIMA, CITY OF, WA PH || 3/26/10
14|New York, State of PH Il 4/7/10
15|BEVERLY HILLS, CITY OF, CAPH I| 8/24/10
16|HARRISON, COUNTY OF, OH PH II 9/2/10
17|VIA METROPOLITAN TRANSIT, TX PH II 2/2/11
18|Signal Hill, City of, CA PH Il 3/28/11
19|BENTON, COUNTY OF, WA PH Il 3/30/11
Subtotal FRA count for Wave 4 19

Page 6 of 7



Appendix 8

Summary of Stage 2 FRAs that have Closed, as of September 30, 2011

Stage 2 FRAs

Deal Name

Canadian Border Region

TA Completion Certification
Receipt Date

Deal Count

1|Jefferson Transit Authority, WA 12/22/09
2|Minnesota, State of Canadian Rebanding 2/16/10
3|Midland, County of, MI 2/25/10
4|Eaton, County of, Ml 5/20/10
5|Cuyahoga, County of, OH 6/15/10
6|CHELAN, COUNTY OF, WA PH II 6/25/10
7|SPOKANE TRANSIT AUTHORITY, WA PH || 8/6/10
8| Trumbull, County of, OH PH || 8/17/10
9|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 8/23/10
10|Erie County Water Authority, NY 9/22/10
11|Oneida, County of, NY 11/8/10
12|Millcreek, Township of, PA 11/16/10
13|MAHONING, COUNTY OF, OH PH II 12/7/10
14|Newstead, Town of, NY 12/10/10
15|Syracuse, City of, NY 1/5/11
16|Kitsap,County of, WA PH I 2/4/11
17|New York, State of, OCFS 2/15/11
18|Niagra, County of, NY 2/23/11
19|Dublin, City of, OH 5/20/11
20|Saratoga, County of, NY PH Il 5/23/11
21|City of Spokane, WA 6/7/11
22|Erie, City of, PA 7/19/11
23|BUFFALOQ, CITY OF, NY PH Il 8/15/11
24|Spokane, County of, WA 8/16/11
Subtotal FRA count for Canadian Border Region 24
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 339
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2011

Stage 2 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count

Wave 1

[subtotal FRA count for Wave 1 | 0
Wave 2
1|Johnson City, City of 6/14/11
Subtotal FRA count for Wave 2 1
Wave 3

[subtotal FRA count for Wave 3 | 0
Wave 4

|Subt0tal FRA count for Wave 4 | 0
Canadian Border Region
1|MARION, COUNTY OF, OH PH Il 3/23/10
Subtotal FRA count for Canadian Border Region 1
Mexican Border Region

Subtotal FRA count for Mexican Border Region
Total FRAs Pending TA Completion Certification Review 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH Il 6/11/07

3|VACAVILLE, CITY OF, CAPH I| 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH II 3/12/08

6|EAGLE, COUNTY OF, CO PH Il 3/20/08

7|SHEBOYGAN, COUNTY OF, WI PH I 3/20/08

8|SPRINGFIELD, CITY OF, IL PH I 4/7/08

9|Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VAPH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
12{Brown, County of WI 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH II 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16{Maui, County of, HI PH II 5/21/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|SALEM, CITY OF, OR PH Il 6/11/08
19|University of California - Berkeley 6/11/08
20|HOPEWELL, CITY OF, VAPH Il 7/2/08
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22|Cook, County of, IL PH Il 8/1/08
23|DAVIS, CITY OF, CAPH Il 8/18/08
24|WAUKESHA, COUNTY OF, WI PH Il 8/19/08
25|University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH I 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VA PH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/09
30]ILLINOIS, STATE OF PH Il 2/12/09
31|KANKAKEE, CITY OF, IL PH II 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH I 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH Il 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH I 5/18/09
36|SALT LAKE CITY, CITY OF, UT PH Il 5/18/09
37|MC LEAN, COUNTY OF, IL PH Il 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH || 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH Il 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH || 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 11/20/09
47|SCHAUMBURG, VILLAGE OF, IL PH I| 1/19/10
48|WICOMICO, COUNTY OF, MD PH II 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50[{NASSAU, COUNTY OF, NY PH Il 4/2/10
51{NAPERVILLE, CITY OF, IL PH Il 4/6/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH I 4/19/10
53|SANTA CLARA, CITY OF, CAPH II 4/20/10
54[UCAN 5/4/10
55|GRUNDY E-911, COUNTY OF, ILPH Il 5/5/10
56[STAMFORD, CITY OF, CT PH Il 5/5/10
57|STOCKTON, CITY OF, CAPH 1l 5/7/10
58[METRO WASHINGTON AIRPORTS AUTH (MWAA) PH Il 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CAPH II 6/17/10
60| WARRENTON FAUQUIER JOINT COMM CTR PH || 7/6/10
61|HOWARD, COUNTY OF, MD PH II 7/7/10
62|Bluffton, City of 7/19/10
63|JOLIET, CITY OF, ILPH Il 7/22/10
64|RICHMOND, CITY OF, CAPH Il 7/22/10
65|FREDERICK, COUNTY OF, MD PH Il 8/25/10
66|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 8/30/10
67| TIPPECANOE, COUNTY OF, IN PH Il 9/2/10
68|UNION, COUNTY OF, NJ PH II 9/2/10
69|YORK, COUNTY OF, VA PH II 9/22/10
70|MILWAUKEE, COUNTY OF, WI PH Il 10/5/10
71|HARFORD COUNTY, MD, MD PH Il 11/15/10
72|HOWARD, COUNTY OF, IN PH Il 11/17/10
73|OAKLAND, CITY OF, CAPH I 12/16/10
74|CALVERT, COUNTY OF, MD PH I 1/19/11
75|HAMILTON, COUNTY OF, IN PH Il 2/24/11
76|CULPEPER, COUNTY OF, VA PH I 2/28/11
77|GREENWICH, TOWN OF, CT PH Il 3/3/11
78|ATLANTIC CITY, CITY OF, NJ PH Il 4/27/11
79|HARTFORD, City of, CT PH Il 5/2/11
80[WISCONSIN, STATE OF PH Il 6/13/11
81|NEW YORK, CITY OF, NY PH Il 6/23/11
82|BALTIMORE, CITY OF, MD PH Il 7/7/11
83|DELAWARE, COUNTY OF, IN PH Il 7/12/11
84|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 8/5/11
Subtotal PFA count for Wave 1 84
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07

2|CARROLLTON, CITY OF, TX PH Il 3/26/08

3[Middle TN State Univ PH || 3/27/08

4|RAMSEY, COUNTY OF, MN PH Il 3/31/08

5|BI STATE INFORMATION CENTER, TX PH Il 4/18/08

6|Knox County Sheriff TN PH I 4/29/08

7|AUSTIN, CITY OF, TXPH Il 5/1/08

8|PLANO, CITY OF, TX PH Il 5/5/08

9|MINNESOTA, STATE OF PH I 5/9/08
10{North Kansas City Police 5/9/08
11|RICHARDSON, CITY OF, TX PH Il 5/9/08
12|COLLIN, COUNTY OF, TX PH Il 5/14/08
13|East Texas Medical Center, TX PH Il 5/14/08
14|LONGVIEW, CITY OF, TX PH Il 5/14/08
15|JEFFERSON, COUNTY OF, OH PH Il 5/15/08
16|JACKSONVILLE, CITY OF, AR PH II 6/10/08
17|BUCHANAN, COUNTY OF, MO PH Il 6/11/08
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
18|BOWLING GREEN, CITY OF, KY PH Il 6/13/08
19|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/08
20[Sullivan, County of, TN 6/17/08
21|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 6/17/08
22|LEE, COUNTY OF, TX PH Il 6/23/08
23|BELMONT, COUNTY OF, OH PH II 6/24/08
24[LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/08
25[BEAUMONT, CITY OF, TX PH Il 6/30/08
26|Franklin, City of, TN PH Il 7/10/08
27|STEARNS, COUNTY OF, MN PH Il 8/11/08
28| OMAHA PUBLIC POWER DISTRICT, NE PH Il 8/12/08
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/08
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/08
31|Prairie Village, City of, KS PH Il 11/11/08
32|CEDAR PARK, CITY OF, TX PH Il 11/20/08
33|HENNEPIN, COUNTY OF, MN PH II 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/09
36|DALLAS, CITY OF, TX PH Il 2/19/09
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/09
38|DENTON, CITY OF, TX PH I 3/24/09
39|COPPERAS COVE, CITY OF, TX PH Il 3/31/09
40|FORT WORTH, CITY OF, TXPH Il 5/18/09
41|BEDFORD, CITY OF, TX PH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TX PH Il 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH II 9/14/09
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
46|CONWAY, CITY OF, AR PH II 9/24/09
47|Saint PETERS, CITY OF, MO PH II 9/25/09
48|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH || 9/25/09
49|NORMAN, CITY OF, OK PH II 11/3/09
50{UNIVERSITY PARK, CITY OF, TX PH Il 11/20/09
51|OWASSO, CITY OF, OK PH Il 12/1/09
52|WICHITA FALLS, CITY OF, TXPH II 12/15/09
53|RAYTOWN, CITY OF, MO PH II 12/23/09
54[LUBBOCK, CITY OF, TX PH II 2/15/10
55|CASPER, CITY OF, WY PH Il 2/24/10
56[SAINT LOUIS, CITY OF, MO Airport PH I 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 3/26/10
58|Knox County Schools, TN PH I 4/20/10
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/10
60|Bastrop, County of, Texas, TX PH I 4/28/10
61|HARRIS, COUNTY OF, TX PH Il 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/10
63|[SAINT CHARLES, CITY OF, MO PH || 7/30/10
64| Tennessee DOC PH I 8/3/10
65|ORANGE, CITY OF, TX PH Il 8/5/10
66|OVERLAND PARK, CITY OF, KS PH II 8/6/10
67|BELL, COUNTY OF, TXPH II 9/2/10
68[HUTCHINSON-RENO COUNTY EMER COMM PH II 10/5/10
69|SUMNER COUNTY OF, KS PH Il 10/21/10
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
70{COLLEGE STATION, CITY OF, TX PH Il 12/7/10
71|Russell, County of, KS PH Il 2/15/11
72[SAINT LOUIS, CITY OF, MO PH Il 6/13/11
73|SEDGWICK, COUNTY OF, KS PH Il 6/16/11
74|ELLSWORTH, COUNTY OF, KS PH II 6/27/11
75[JOHNSON, COUNTY OF, KS PH Il 7/7/11
76[LINCOLN, COUNTY OF, KS PH Il 7/7/11
77|PADUCAH, CITY OF, KY PH Il 7/28/11
78|ELLIS, COUNTY OF, KS PH II 8/17/11
79|KANSAS, STATE OF PH Il 9/15/11
80|HAYSVILLE, CITY OF, KS PH II 9/19/11
81|WILLIAMSON, COUNTY OF, TX PH II 9/19/11

Subtotal PFA count for Wave 2 81

Wave 3

1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08

2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08

3|LAKELAND, CITY OF, FL PH Il 4/4/08

4|CHARLOTTE, COUNTY OF, FL PH II 4/14/08

5|CONCORD, CITY OF, NC PH Il 4/14/08

6|FORSYTH, COUNTY OF, GA PH Il 4/14/08

7|ALBANY, CITY OF, GA 4/18/08

8[BAY COUNTY COMMISSIONERS, FL PH Il 4/18/08

9|SARASOTA, COUNTY OF, FL PH Il 4/18/08
10|ALBERTVILLE, CITY OF, AL 4/21/08
11|OPELIKA, CITY OF, AL PH Il 4/21/08
12[PANAMA CITY, CITY OF, FL 4/21/08
13|IBERVILLE, PARISH OF, LA PH Il 4/23/08
14|FAYETTE, COUNTY OF, GA PH Il 5/5/08
15|FLORENCE, COUNTY OF, SC PH II 5/9/08
16|MARION, COUNTY OF, FL PH Il 5/15/08
17|HINDS, COUNTY OF, MS PH Il 5/19/08
18[MINT HILL, TOWN OF, NC PH II 6/2/08
19|STONE MOUNTAIN PARK PH I 6/4/08
20|CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08
21|GAINESVILLE, CITY OF, FL PH Il 6/11/08
22|CLEVELAND, COUNTY OF, NC PH Il 6/30/08
23|SULPHUR, CITY OF, LAPH II 7/1/08
24|MOORESVILLE, TOWN OF, NC PH Il 7/9/08
25[TARBORO, TOWN OF, NC PH II 7/10/08
26|DUKE UNIVERSITY PH I 7/16/08
27|KERNERSVILLE, TOWN OF, NC PH II 7/24/08
28|MYRTLE BEACH, CITY OF, SC PH Il 7/25/08
29|SHELBY, CITY OF, NC PH Il 9/3/08
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08
31|LEE, COUNTY OF, FL PH II 9/29/08
32|DELRAY BEACH, CITY OF, FL PH Il 10/16/08
33|CADDO PARISH COMMUNICATIONS DIST1, LAPH Il 10/17/08
34|SAINT CHARLES, PARISH OF, LA PH Il 11/19/08
35|PITT, COUNTY OF, NC PH || 11/24/08
36|CALCASIEU, PARISH OF, LA PH Il 11/26/08
37|CHARLESTON, CITY OF, SC PH Il 11/26/08
38|DESOTO, COUNTY OF, FL PH II 12/2/08
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
39|LENOIR, COUNTY OF, NC PH II 12/2/08
40|GWINNETT, COUNTY OF, GAPH II 12/8/08
41|HORRY, COUNTY OF, SC PH Il 12/8/08
42|EMORY UNIVERSITY, GA PH Il 12/15/08
43|Hall, County of 12/15/08
44|PINEVILLE, TOWN OF, NC PH II 12/15/08
45|MECKLENBURG, COUNTY OF, NC PH Il 1/6/09
46|PALM BEACH, COUNTY OF, FL PH II 1/14/09
47|BOSSIER, PARISH OF, LA PH II 1/30/09
48|Atlanta, City of, GAPH Il 2/3/09
49|SALISBURY, CITY OF, NC PH Il 2/3/09
50|Athens-Clarke County, GA PH Il MA 6/15/09
51|New Hanover, County of, NC PH Il 6/29/09
52|HOLLYWOOQOD, CITY OF, FL PH II 7/29/09
53|FULTON, COUNTY OF, GA PH II 7/30/09
54|JACKSONVILLE, CITY OF, FL PH 11 8/7/09
55|HICKORY, CITY OF, NC PH I 8/12/09
56|FAYETTEVILLE, CITY OF, NC PH Il 8/25/09
57|LAFOURCHE, PARISH OF, LA PH Il 9/14/09
58|CHARLESTON, COUNTY OF, SC PH II 10/2/09
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH Il 10/19/09
60|BOSSIER, CITY OF, LAPH Il 10/23/09
61|GLYNN, COUNTY OF, GA PH Il 10/28/09
62|SAINT TAMMANY, PARISH OF, LA PH Il 11/11/09
63|HIALEAH, CITY OF, FL PH 1I 11/20/09
64|CRISP, COUNTY OF, GA 11/25/09
65|CORAL SPRINGS, CITY OF, FL PH Il 12/10/09
66|Orange, County of, FL PH I 1/12/10
67|Hillsborough, County Of, FL PH I 1/26/10
68| THOMASVILLE, CITY OF, NC PH Il 2/24/10
69|Rocky Mount, City of, NC PH I 2/25/10
70|MARION, COUNTY OF, SC PH Il 3/1/10
71|City of Sumter and Sumter County, SC PH II 4/7/10
72|HARRISON, COUNTY OF, MS PH Il 4/9/10
73|Cary, Town of, NC PH Il 4/21/10
74|BIRMINGHAM, CITY OF, AL PH Il 4/23/10
75]YORK, COUNTY OF, SC PH Il 4/28/10
76|WINTER PARK, CITY OF, FL PH Il 5/4/10
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/10
78|LAKE CHARLES, CITY OF, LAPH Il 5/20/10
79|CALHOUN, COUNTY OF, AL PH Il 5/27/10
80[|OSCEOLA, COUNTY OF, FL PH Il 6/7/10
81|PINELLAS, COUNTY OF, FL PH Il 6/7/10
82|West Baton Rouge Parish Comm Dist PH I 6/15/10
83[JACKSON, COUNTY OF, MS PH I 7/6/10
84|LA GRANGE, CITY OF, GAPH Il 7/22/10
85[MONTGOMERY, CITY OF, AL PH Il 7/23/10
86|Hancock, County of, MS PH II 7/29/10
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH Il 8/23/10
89[BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
90|OCALA, CITY OF, FL PH II 9/2/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2011

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
91(RAPIDES, PARISH OF, LA PH Il 9/22/10
92|WINSTON SALEM, CITY OF, NC PH Il 10/22/10
93|GADSDEN, CITY OF, AL PH II 1/20/11
94|FORT LAUDERDALE, CITY OF, FL PH Il 3/14/11
95[SAINT LUCIE, COUNTY OF, FL PH Il 5/4/11
96|MOBILE, CITY OF, AL PH Il 6/6/11
97|[JEFFERSON, PARISH OF, LA PH Il 7/7/11
98|HARTSELLE, CITY OF, AL PH II 8/18/11
99[BROWARD, COUNTY OF, FL PH II 9/15/11

Subtotal PFA count for Wave 3 99

Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH I 3/21/08
2|CLARK, COUNTY OF, WA PH II 4/29/08
3|LIVE OAK, CITY OF, TX PH Il 11/25/08
4|HARRISON, COUNTY OF, OH PH Il 11/26/08
5|YAKIMA, CITY OF, WA PH Il 12/8/08
6/HOBBS, CITY OF, NM PH I 12/19/08
7|CLERMONT, COUNTY OF, OH PH Il 1/5/09
8|VIA METROPOLITAN TRANSIT, TX PH Il 3/20/09
9|BENTON, COUNTY OF, WA PH Il 10/5/09
10|SAN ANGELO, CITY OF, TX PH II 10/20/09
11|CUMBERLAND, COUNTY OF, PAPH II 1/4/10
12{Signal Hill, City of, CAPH Il 1/7/10
13|CORPUS CHRISTI, CITY OF, TX PH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TX PH II 3/16/10
15|CINCINNATI, CITY OF, OH PH Il 5/19/10
16|ALBUQUERQUE, CITY OF, NM PH I 5/27/10
17|NEW MEXICO, STATE OF, NM PH I 7/29/10
18|WARREN, COUNTY OF, OH PH I 2/25/11
19|HAMILTON, COUNTY OF, OH PH Il 5/31/11
Subtotal PFA count for Wave 4 19
Canadian Border Region
1|Canton, City of OH 1/7/10
2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10
3|PUYALLUP, CITY OF, WA PH II 4/9/10
4|STARK, COUNTY OF, OH PH II 4/9/10
5[Grand Isle County Emer SvcsAssoc PH |l 4/19/10
6|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10
7|Regents of University of Michigan, MI 8/23/10
8|Dublin, City of, OH 8/27/10
9|Port of Seattle, WA 9/1/10
10|WORTHINGTON, CITY OF PH Il 9/20/10
11{Huron County 911, MI 9/27/10
12|Lansing School District, Ml 10/22/10
13|Warren, City of, Ml 11/17/10
14|CUYAHOGA FALLS, CITY OF, OH PH Il 12/14/10
15|TACOMA, CITY OF, WA PH Il 1/14/11
16|Niagara Frontier Transportation Authority, NY 1/31/11
17|FINDLAY, CITY OF, OH PH Il 2/28/11
18|DELAWARE, COUNTY OF, OH PH I 6/6/11
19{Onondaga, County Of, NY PH II 6/27/11
20|LAKE, COUNTY OF, OH PH II 7/6/11
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2011

Stage 2 PFAs

TA Completion Certification
Deal Name Receipt Date Deal Count

21|Kitsap County Transit, WA 8/17/11

22|Bellingham, City of, WA 9/19/11
Subtotal PFA count for Canadian Border Region 22
Mexican Border Region

1|CALIFORNIA, STATE OF PH Il 3/10/11
Subtotal PFA count for Mexican Border Region 1
Total PFAs 306
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Appendix 9
800 MHz Transition Administrator, LLC
Fees and Expenses through September 30, 2011

Quarter Ending  Quarter Ending Quarter Ending

March 31, 2011 June 30, 2011 September 30,2011  Year-to-Date
Fees
Reconfiguration Management $461,744 $401,380 $311,270 $1,174,394
Frequency Management $607,746 $648,685 $622,037 $1,878,468
Financial Management $1,154,186 $1,075,407 $1,175,239 $3,404,833
General Counsel/Regulatory Management $1,293,352 $1,296,406 $1,054,159 $3,643,917
Stakeholder Implementation Management $2,386,673 $2,304,374 $2,176,350 $6,867,398
TA Systems Support $582,496 $557,278 $631,858 $1,771,632
Program Management Support $469,462 $587,031 $524,042 $1,580,536
Alternative Dispute Resolution $544,530 $471,783 $433,289 $1,449,602

Fees Subtotal $7,500,189 $7,342,345 $6,928,245| $21,770,779

Expenses $95,354 $114,543 $129,092 $338,989
Total Fees and Expenses $7,595,543 $7,456,888 $7,057,337| $22,109,769
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